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BACKGROUND 

The United States Agency for International Development (USAID) Mission for Ukraine, Moldova, and 
Belarus, Office of Economic Growth supports the implementation of the Municipal Energy Reform 
Project (MERP, the Project) in Ukraine as described in the Statement of Work and further detailed in 
International Resources Group’s (IRG) Technical Proposal, and subsequent modifications.  

The primary purpose of the USAID MERP is to enhance Ukraine’s energy security. Increased end-use 
energy efficiency (EE) combined with increased production of clean energy (CE) in large towns and 
cities will reduce the consumption of conventional energy in Ukraine while cutting greenhouse gas 
emissions, energy expenditures, and imports. The Project has four main tasks: 

• Improve CE Regulatory and Legislative Enabling Environment; 

• Promote Investment in Clean Energy Technologies and Applications; 

• Strengthen Capacity Building and Dissemination; and 

• Enhance Capacity for the GOU in Low Emission Development Strategies. 

The GOU is engaged in reforming the municipal energy sector and addressing challenges identified in 

the Presidential Program of Economic Reforms for 2010‐2014, with an emphasis on CE/EE through 
price signals and improving the competitiveness and reliability of municipal services. Ukraine’s energy 
policies are shifting to domestic resources and strengthening the energy market framework to EU 
standards. Adoption and full implementation of Energy Community Treaty and GCC Convention 
provisions could provide Ukraine with a competitive, transparent, and predictable market framework to 
attract investment, and underpin CE and EE improvements in the energy sector. 

The Project has focuses on introduction of energy efficiency and clean energy in cities by assisting 
municipalities with planning, preparing, and financing clean energy projects; introduction of energy 
management systems; supporting implementation of development of DCA loan guarantees; supporting 
mechanisms that mobilize private sector investment (i.e. ESCOs); and preparing sustainable energy 
public awareness plans. 

This Quarterly Report is submitted in accordance with the Contract requirements and covers the project 
period from January 1, 2014 through March 31, 2014. It serves as a tool for evaluating the Project’s 
progress and achievements and provides a summary of Project activities, accomplishments, issues, and 
problems encountered in implementing the activities set by the Project Work Plan. It also weights the 
accomplishments in the context of indicators, set by the Monitoring and Evaluation Plan. This Quarterly 
Report #2 summarizes activities from the Project start until the end of the second Project quarter.  
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A. SUMMARY OF PROGRESS AND 
ACCOMPLISHMENTS 
General Accomplishments: 

Dispite a vulnerable political and economic environment during the second reporting period, MERP 
advanced all project acitvities. With the dismissal of Prime Minister Azarov and the Cabinet of Ministers 
at the end of January, the Government of Ukraine (GOU) was rudderless. Acting Ministers of MERP 
principal cooperating ministries were essentially unwilling to make any decisions, enter into cooperative 
agreements, or participate in conferences, round tables, and similar activities. By the end of February, 
new Prime Minister Arseniy Yatseniuk and Acting President Oleksandr Turchynov appointed new 
Ministers. Mr. Volodimir Groysman was appointed as Vice-prime Minister and Minister of Regional 
Development, Construction, Housing and Communal Services, the primary GOU recipient of MERP 
support. 

With appointment of the new government, MERP actively supported the High Level GOU Working 
Group on municipal energy reform led by Vice-Prime Minister Groysman. MERP participated in 
discussion and preparation of GOU decisions on tariff increases up to cost-recovery level, and review 
and approval of a new approach for social safety nets. At the municipal level, MERP conducted a 
transparent process for the selection of cities that resulted in about 40 applications and selection of 17 
partner cities from all parts of Ukraine: East, West, North, and South. 

Establishing new Cooperation with the governmental and non-governmental stakeholders:  

Bil Tucker, MERP COP and Myroslav Pitsyk, Executive Director of the Association of Ukrainian Cities 
(AUC), signed a Memorandum of Understanding (MOU). The membership of AUC includes more than 
500 cities and towns from across the country. The agreement defines priority areas of cooperation 
between the Project and AUC such as advocacy and support to the changes of legal and regulatory 
frameworks, capacity building and training of city officials, dissemination of best practices, and education 
and information outreach of municipal energy reform efforts. 

MERP COP Bil Tucker and State Agency on Energy Efficiency and Energy Saving (SAEE) First Deputy 
Chairman Vitalii Grygorovskyi signed an MOU. Mr. Grygorovskyi stated this is the first MOU ever 
signed between a USAID project and SAEE. The MOU sets forth the following areas of cooperation 
between MERP and SAEE: promotion of energy efficiency and energy saving reform; introduction of 
renewable energy sources; and, reduction of greenhouse gas emissions. 

National Level Assistance: 
MERP was instrumental in assisting GOU on its effort to improve legal and regulatory framework for 
municipal energy reform. MERP DCOP Andriy Mitskan and USAID COR Andriy Nesterenko 
participated in the High Level Working Group meeting on Reform of the Housing and Communal 
Sector. Vice-Prime Minister and Minister of MinRegion Volodimir Groysman chaired the WG meeting, 
attended by about 40 participants representing MinRegion, cities, industry professionals and their 
associations, NGOs, and donor projects. The Minister presented a new Concept of Housing and 
Communal Services Reform. The key focus of the reform is on development of owners of buildings (i.e. 
HOAs), decentralization and liberalization of services, introduction of cost recovery tariffs and 
competitive market relations in the housing and communal services sector. 
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Project experts prepared comments and suggestions to the new Concept and participated in preparation 
of key legislation/regulations needed for reforms. Project experts attended a number of Experts 
Working Groups, that were created to review and amend current legislation such as Law on Communal 
Services, Law on HOAs, Budget Code, Law on EE (to introduce ESCO/EPC), and others. 
 
MERP was instrumental in assisting NCCSMR in preparing draft regulation on tariff increases to cost-
recovery level. Project experts participated in numerous working group meetings with the Commission 
and the Ministry of Social Policy to update social protection system for low-income consumers to 
mitigate social impacts of tariff increases. 
 
Capacity Building: 
MERP conducted training needs assessment for MinRegion and NCCSMR. Based on the results of the 
assessment, the Project experts prepared Capacity Building and Training Plans for both organizations. 
During this reporting period, MERP started Capacity Building for local NGOs. The Project experts 
prepared NGO selection strategy and submitted it to USAID for review and approval. 
 
LEDS-REDS Activities: 

During the second reporting period, MERP continued and enhanced its cooperation on LEDS-REDS 
with the Ministry of Economic Development and Trade. The Project discussed MOU implementation 
and draft Work Plan with Ms. Musina, Advisor of the Minister, and other key stakeholders in the 
Ministry of Economic Development. Working relations with all LEDS-relevant state bodies and agencies 
were established. In accordance with the state bodies’ competence and definition of responsibilities, 
LEDS activities fall under the Ministry of Ecology and Natural Resources, State Environmental 
Investment Agency of Ukraine competence, and direct responsibilities of the GOU. Preliminary scope of 
work for cooperation has been identified and agreed with SEIA, MEDT, Ministry of Ecology and 
Natural Resources, and respective Rada Committees.  

MERP identified the Inter-Agency Commission on Implementation of UNFCCC as an existing inter-
agency cooperation body on LEDS issues. This Commission is a special vehicle, established by a Cabinet 
of Ministers Decree in 1999, to deal with UNFCCC implementation and commitments on the inter-
agency comprehensive level. The Commission deals with climate change policies and GHG emission 
reductions issues on the legislative level under UNFCCC framework and provides coordination platform 
for the ministries and state agencies for climate change issues.  

MERP initiated LEDS Donors Coordination process and conducted the first donors’ meeting on 
technical assistance on climate change related issues. MERP started assessment on GHG Inventory 
System and conducted meetings with SEIA and its implementing state enterprise the ‘National Center of 
GHG Inventory’.  

Municipal Assistance: 

During the second reporting period, MERP organized a transparent and comprehensive cities selection 
process to identify cities interested and qualified to become partner cities. MERP developed a Cities 
Selection and Cooperation Strategy for USAID approval per the WP schedule. The Strategy was based 
on meetings and lists of priority cities from AUC, IFIs (i.e. WB, EBRD, and NEFCO) and private sector 
investors (DTEK, TAS, and others) that are investing in municipal energy reforms. The Strategy was 
approved by USAID and a call for applications was advertised on AUC’s and MinRegion’s web sites. 
Selection Committee members representing AUC, MinRegion, Commission, WB, EBRD, NEFCO, 
USAID, and MERP selected 15 cities for participation in the Project’s activities. These Partner Cities are 
Chernihiv, Dnipropetrovsk, Ivano-Frankivsk, Kherson, Khmelnytskyi, Kramatorsk, Kryvyi Rih, Lutsk, 
Pavlohrad, Rivne, Sumy, Ternopil, Vinnytsia, Yevpatoria (dropped later in the month because of 
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annexation of Crimea by Russia), and Zaporizhzhia. In addition, the Committee recommended selecting 
the cities of Lviv, Kamyanets-Podilskyi and Kyiv as associated partners. Kyiv (replacing Yevpatoria) was 
added to the list of 15 cities to receive extensive capacity building and TA support. The first group of 
MERP partner cities for Year 1 will include the following cities: Chernihiv, Dnipropetrovsk, Ivano-
Frankivsk, Kherson, Kramatorsk, and Vinnytsia. The first group of partner cities was approved by 
USAID. 

MERP experts from ARNIKA and OptimEnergo developed an energy audit methodology for municipal 
energy systems covering heat, water/waste water, and street lighting. The methodology is based on both 
EU Energy Norms and Ukrainian technical regulations/standards. Its focus is on definition of energy 
consumption, CO2 baseline, identification of energy efficiency, clean energy and emission reduction 
projects. MERP energy auditors prepared questionnaires to collect initial data on municipal systems in 
the patner cities to prepare the energy audits. 

MERP experts started assistance to Bank “Lviv” on energy efficiency lending covered by DCA partial 
guarantees. Project experts met with the Chairman of the Bank, Igor Gavryliak, and his staff to discuss 
the scope of assistance. The Bank identified four key priorities for assistance: development of a new 
bank product for HOAs, training on ESCOs, expert analysis of business plans by industrial clients and 
SMEs, and initiation/facilitation of discussions with communal enterprises of Lviv. 

Advanced Donor Coordination: 

During the reporting period, MERP continued its efforts to establish efficient donor coordination. 
MERP prepared and submitted to USAID a memorandum on E-Based Advanced Donor Coordination. 
The document provides analysis of different e-based solutions to support Advance Donor Coordination. 
MERP and USAID participated in a donor coordination meeting on energy efficiency in buildings. The 
meeting was hosted by EBRD and was attended by donors, projects, and IFI representatives from SIDA, 
E5P, IFC, GIZ, EU Delegation, and Swiss Development Agency. MERP presented its recommended e-
based advanced donor coordination tool that received full support from attendees. It was agreed to 
proceed with development of an e-based platform, based on Google Services to be used by all donors 
and IFIs within the above mentioned group. 

MERP participated in several bilateral meetings with donors: 

• MERP met with GIZ Municipal EE Project. GIZ reported about their recent selection of three 
cities and two oblasts for cooperation (cities of Chernivtsy, Zhitomyr, Lugansk, and oblasts of 
Dnipropetrovsk, and Poltava); 

• MERP management met with Ms. Jurate Juodsnukyte, Sector Manager of EU Delegation. The 
EU Delegation made a presentation on implementation of EU-funded projects such as Capacity 
Building of SAEE, EE Grant Program for Small Cities, INOGATE Energy Monitoring project, 
and EU budget support for EE.  

• MERP management met with NEFCO, which was represented by Ulf Bojo, Senior Credit 
Manager, and Julia Shevchuk, Country Coordinator. MERP COP Bil Tucker presented project 
activities, specifically related to assisting cities in development of SEAPs and investment 
attraction. 
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B. DELIVERABLES 
Second Quarter deliverables of the MERP were submitted to USAID on CD and included the following 
items: 

 
# Activity   Title of Report Language 

1 Activity 1 January-March Monitoring of draft laws at the review of the 

Committees of Verkhovna Rada  

English, Ukrainian 

2 Activity 1 January Conclusions upon results of analysis of draft laws 

registered in Verkhovna Rada  
English, Ukrainian 

3 Activity 1 January Analysis of the Decree of the President of Ukraine 

On Amendments to the Regulation on State 

Agency on Energy Efficiency and Energy Saving  

English, Ukrainian 

4 Activities 1 January Reference on Resolution of the Cabinet of 

Ministers dated 30.12.2013 #951 
English, Ukrainian 

5 Activity 1 January Information that shall be taken into account while 

preparing draft law on peculiarities of creation of 

energy services market in Ukraine 

English, Ukrainian 

6 Activity 1 January Analysis of provisions of draft laws on energy audit 

(registr. # 3580, 3580-1) submitted for review of 

the Committee of Verkhovna Rada on Fuel and 

Energy Complex, Nuclear Policy and Nuclear 

Safety   

English, Ukrainian 

7 Activity 1 January Proposals on inclusion of measures on providing 
consultancy services for the National Commission 
on Communal Services Market Regulations to the 
Work Plan of MERP 

English, Ukrainian 

8 Activity 1 January-March Participation of JurEnergo Consulting’s experts in 

the events on issues of development of legislative 

and regulatory framework of energy sector and 

housing and communal sector 

English, Ukrainian 

9 Activity 1 February Analysis of main requirements of EU legislation on 

energy services 
English, Ukrainian 

10 Activity 1 February Review of the current state of compliance of the 

legislation of Ukraine on energy management, 
English, Ukrainian 
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energy planning and heat supply schemes in sector 

of buildings with the requirements of EU legislation 

11 Activity 1 February Short reference for discussion of plan of joint work 

with the Ministry of  Energy and Coal regarding 

fulfillment of  Ukraine’s obligations  under the 

Energy Community Treaty 

English, Ukrainian 

12 Activity 1 February Training needs for increasing institutional capacity 

of specialists of the Ministry of Regional 

Development, Construction, Housing and 

Communal Services on issues of international 

procurement, procedures of preparation and 

approval of international projects, control of their 

implementation aimed at development of 

corresponding programs of educational measures 

(trainings, seminars, round tables in Ukraine and 

abroad) 

English, Ukrainian 

13 Activity 1 February Training needs for increasing institutional capacity 

of specialists of the National Commission on 

Communal Services Market Regulations on issues 

of using regulatory base,  licensing and tariff setting, 

protection of consumers rights, ensuring quality of 

services aimed at development of  corresponding 

programs of educational measures (trainings, 

seminars, round tables in Ukraine and abroad) 

English, Ukrainian 

14 Activity 1 March Analysis of training needs for increasing 

institutional capacity of specialists of the National 

Commission on Communal Services Market 

Regulations on issues of using regulatory base,  

licensing and tariff setting, protection of consumers 

rights, ensuring quality of services aimed at 

development of  corresponding programs of 

educational measures (trainings, seminars, round 

tables in Ukraine and abroad) 

English, Ukrainian 

15 Activity 1 March Analysis of training needs assessment of employees 

of the National Commission on Communal 

Services Market Regulations by departments 

English, Ukrainian 

16 Activity 1 March Reference on priority tasks on legal regulation 

development in field of housing and communal 

services 

English, Ukrainian 
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17 Activity 1 March Report on the implementation of the first phase of 

Support the development and adoption of the ISO 

50001 energy management system. Requirements 

and guidelines for use in Ukraine 

Ukrainian 

18 Activity 1 March MOU with State Agency for Energy Efficiency and 

Energy Saving of Ukraine 
English, Ukrainian 

19 Activity 1 February Analysis of changes in the legislation of Ukraine 

governing social assistance during 2011-2013 
Ukrainian 

20 Activity 1 March Assessment of training needs of the Commission 

headquarter and 9 regional offices 
Ukrainian 

21 Activity 1 March Assessment on current status of GOU actions to 

incorporate MHRP recommendations on social 

safety nets improvements (DRAFT) 

Ukrainian 

22 Activity 2 January  Information materials with MERP Description English, Ukrainian 

23 Activity 2 January Cities Selection and Cooperation Strategy in MERP English 

24 Activity 2 January Application form for the cities Ukrainian 

25 Activity 2 February Branding implementation and marking plan English, Ukrainian 

26 Activity 2 February Methodology of energy audits implementation in 

MERP partner cities 
Ukrainian 

27 Activity 2 February Questionnaires for companies Ukrainian 

28 Activity 2 March Interim report on Energy Audit of Ivano-Frankivsk 

communal companies 
Ukrainian 

29 Activity 2 March Interim report on Energy Audit of Kramatorsk 

communal companies 
Ukrainian 

30 Activity 3 March Selection and capacity building plan for NGOs English 

31 Activity 4 February LEDS-REDS GОU Inter-Agency Coordination 

Memo 
English 

32 Activity 4 March Memo on building up working relations with 

comprehensive and overarching approach for 

LEDS legal development. 

English 

33 Activity 4 January Progress report on consulting services provided in 

the framework of the Project, Institute for 
Ukrainian 
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Environment and Energy Conservation  

34 Activity 4 February Progress report on consulting services provided in 

the framework of the Project, Institute for 

Environment and Energy Conservation 

Ukrainian 

35 Activity 4 March Progress report on consulting services provided in 

the framework of the Project, Institute for 

Environment and Energy Conservation 

Ukrainian 

36 Activity 4 March Presentation LEDS-REDS in the steel industry, 

Institute for Environment and Energy 

Conservation 

Ukrainian 
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C. DETAILED DESCRIPTION OF 
PROGRESS/ACCOMPLISHMENTS 
DURING THE REPORTING PERIOD 

C.1 PROJECT TEAM  

The Ministry of Economic Development and Trade (MEDT) issued MER Project its Registration Card 
on November 28, 2013, including the Ministry of Regional Development, Construction, Housing and 
Communal Services (MinRegion), and National Commission on Communal Services Market Regulation 
(NCCSMR) - as the Project recipients. International Resources Group Accreditation Card was issued on 
December 12, 2013. The Project Procurement Plan was registered with MEDT in January 2014.  

During the reporting period, the MERP worked in close cooperation with the key project stakeholders, 
the MinRegion, Verkhovna Rada Committees, NCCSMR, and members of donor community. 

During the reporting period the Project started submitting VAT exemption monthly reports to the Tax 
Authorities in Ukraine. 

The relevant work was conducted on hiring more employees by the Project. At present,the Project staff 
totals 14 employees. The Project recruited the following additional employees: Vira Gresko (PR 
Assistant (part time)), Vira Illiash (PR Manager), Dmytro Yemelyanenko (Financial Officer and Activity 
3 lead), Olga Shkorubska (Monitoring and Evaluation Specialist). 

During the reporting period, the MERP expanded the office space and, and accordingly, additionally 
equipped the premises with the necessary office equipment and furniture. 

The MERP finished the procedure of issuing Temporary Residence permit in Ukraine for COP, 
BilTucker, with the State Department of Migration of Ukraine on January 9, 2014. 

The summary of signed Subcontracts and Grant Agreements:  

In March 2014, MERP signed a consultant agreement with Anatolyi Chernyavskyi for the period through 
August 31, 2014, to support the development and approval of standard DSTU ISO 50001 “Energy 
Saving. Energy Management Systems. Requirements with Guidance for Use (ISO 50001:2011, IDT)”. 

In March 2014, MERP developed and issued a request for proposals to design and launch “Advanced 
Donor Coordination E-based Information System”. To support advanced donor coordination, MERP 
conducted an analysis of different available options and prepared recommendations on establishment of 
an E-based platform for coordination with activities implemented by other donors, IFIs, and GOU 
entities. It is expected that the E-based platform will have a number of important functionalities to 
improve donor coordination, such as: 

• Facilitating and coordinating schedules; 

• Exchanging messages; 

• Posting boards; 

• Exchanging experts’ opinions and reports on legal and regulatory issues; 

• Coordinating outreach activities on municipal energy reform and LEDS-REDS. 
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In March 2014, MERP issued a request for proposals (RFP MERP-01-14) to support development and 
implementation of SEAP action plans. The RFP was publicized on AUC (Association of Ukrainian 
Cities) and MinRegion websites. The RFP was distributed to ten companies that expressed their interest 
to participate in the competition. The regional training centers selection and subcontracts negotiation 
process will be finalized in the next reporting period. 

The project prepared modifications to subcontracts of “Arnika”. L.L.P, “Institute of Environment and 
Energy Conservation” (IEEC), “JurEnergo Consulting” and PEF “OptimEnergo”. These modifications 
will improve subcontractors’ financial reporting procedures. 

In March 2014, MERP conducted negotiations with the Institute for Economics and Forecasting. IEF’s 
work for the period through March of 2015 will be focused on the following areas. 

• Unification of joint parameters (assumptions) for the national model ‘TIMES-Ukraine’ and 

municipal modeling (SEAP); 

• Enhancement and improving TIMES-Ukraine modeling to reflect LEDS; 

• Development and implementation of modeling calculations for GHG emissions and energy; 

sector development – baseline and alternative scenarios of GHG emissions/LEDS;  

• Training Program for State Officials on development and using the TIMES-Ukraine; 

• Technical Consultations with interested ministries and state agencies.   

IEF has an exclusive license for TIMES-Ukraine modeling software and is a unique and responsible 
source, which can provide services and satisfy IRG requirements for the type of work being 
subcontracted.  

In January 2014, IRG submitted a request to subcontract Decision Ware Group (DWG) to support the 
implementation of Activity 4 of MERP. The additional information related to the request was provided 
on March 24, 2014. The request was approved by USAID on March 25, 2014. The performance period 
is from April 1, 2014 through May 31, 2017. 

In March 2014, IRG submitted a request to subcontract Center for Climate Strategies, Inc. (CCS) to 
support the implementation of Activity 4 of MERP. The performance period is from April 1, 2014 
through June 30, 2017.  

In addition, during the reporting period MERP conducted several procurement actions related to 
purchases of equipment and furniture, according to the procurement procedure. 

C.2 ENVIRONMENTAL COMPLIANCE REPORT 
 
The MERP team will conform to USAID environmental regulations, 22 Code of Federal Regulations 
(CFR) 216. We will mainstream environmental mitigation measures as a standard component of program 
management. The MERP team will meet USAID and Ukrainian environmental requirements through 
assessing, mitigating, and monitoring environmental risks. Our team experts do not anticipate having any 
significant adverse environmental impacts from Project Activities. This is confirmed by IEE 
recommendation of “Categorical Exclusion” for most Project Tasks and Activities. “Negative 
Determination with Conditions” was defined for Tasks 1.2, 1.6, 2.2, 2.4, and 2.5. of MERP. The team 
will assess the possible environmental risks for these tasks and will implement measures recommended 
by the IEE (4.3.1-4.3.4). The Project Team is developing scope of work for assessment that will start 
during next Project Quarter.  
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C.3 DETAILED ASSESSMENT AND ANALYSIS OF PROGRESS MADE 
ON EACH OF THE TASKS AND MILESTONES 
 

As per USAID request, MERP prepared and received USAID approval for revised Table of Milestones for 

Work Plan Year 1.  

REVISED TABLE OF MILESTONES - WORK PLAN YEAR 1 

December 30, 
2013 

M1.1: Key Priority list of CE/EE legislation/ regulations established (based on the 
assessment results, MERP will define exact list of Laws to be developed or amended) 

M4.1: LEDS/REDS Work Plan drafted and accepted by Ministry of Economy (all 
further activities are subject to inclusion (or revision) in the LEDS/REDS WP with 
MinEconomy) 

January 30, 2014 

M2.1: Coordination strategy for cities selection developed 

M1.2: Advanced donor coordination established Draft submitted 1-30-14; e-based 
ADC system accepted by donors Feb 12, 2014 

M3.4: G2G feasibility defined; all following activities will be subject to revision based 
on the assessment IBSER has not provided its assessment for USAID. Per COR, 
February 6, suspend this work until further notice from USAID. 

Per COR: All 
milestones moved 
one month due to 
GOU instability 

February 28, 2014 

Mar 30, 2014 

M2.2: Cities and IFIs engaged in cooperation 

M1.15: Basic training needs for the Commission determined (Based on the outcome 
of this  the training curriculum  will be  developed) 

April 30, 2014 
(moved from Jan 
30)  

 

M1.5: Donor coordination on tariff regulation established. (MERP Work plan 
activities of Task 1.3 are coordinated and if needed adjusted) Required WB consultant 
not in place-notice sent to USAID 1-10-14. Move 90 days per COR, 2-6-14: moved 
from January 30, 2014. 

M4.2: LEDS/REDS inter-agency GOU coordination established Delayed due to 
GOU instability.  Move 90 days per COR, 2-6-14: moved from January 30, 2014. 

April 30, 2014 
(moved from Mar 
30) 
 

M1.17: Basic training needs for the MinRegion determined (Based on the outcome of 
this, the training curriculum  will be  developed) Delayed due to GOU instability. 
Moved 30 days from March 30, 2014. 

M2.3: SEAP needs in Ukraine identified Delayed due to GOU instability. Moved 30 
days from March 30, 2014.  

M2.12: Information Strategy and local Information Plans developed. Delayed due to 
GOU instability.  Moved 30 days from March 30, 2014. 

M3.1: Selection of 5 NGOs conducted. Delayed due to GOU instability.  Moved 30 
days from March 30, 2014. 

M4.6: Build up working relations with comprehensive and overarching approach for 
LEDS legal development Delayed due to GOU instability.  Moved 30 days from 
March 30, 2014. 
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April 30, 2014 

M1.8: Priority list of legislations/regulations on improvement of social assistance 
agreed with the GOU 

M1.10: RIMS functionalities developed and agreed 

M3.2: OCA conducted. Training needs identified 

May 30, 2014 
(moved from Mar 
30) 

M1.12: New regulatory accounting principles taught to utilities Delayed due to GOU 
instability.  Moved 60 days from March 30, 2014. 

M2.9: ESCO/EPC Legal basis improved Delayed due to GOU instability.  Moved 60 
days from March 30, 2014. 

May 30, 2014 
(moved from Apr 
30) 

M2.13: Focus groups conducted to define baseline knowledge on CE/EE in partner 
cities Delayed due to GOU instability (with delay in selecting cities). Moved 30 days 
from April 30, 2014.  

May 30, 2014 
M1.13:10 utilities trained to properly implement accounting rules 

M3.5: Selection of GOU/local government organizations finalized  

June 30, 2014 

M2.7: Bank Lviv is well informed about CE/EE projects and borrowers risks 

M2.10: PPP Legal basis improved 

M4.3: National Inventory System enhanced 

July 30, 2014 

M1.16: Capacity of regional offices improved 

M1.18: Capacity of MinRegion improved 

M4.8: Key design elements developed for data base 

 

August 30, 2014 

M1.6: Assets evaluation methodology developed as prerequisite for RAB 

M2.4: Energy audits conducted 

M4.7: Budgetary programs prepared to allocate emission taxes for support 
implementation of LEDS/REDS 

September 30, 
2014 

M1.3: Key draft legislation/regulations developed 

M1.4: Energy Audit Standard and Energy Management Standard developed 

M1.7: RAB methodology developed for all sub-sectors 

M1.9: New approach for social protection of low-income consumers agreed with 
stakeholders 

M1.11: Tender documents prepared for both software and hardware 

M1.14: New regulatory benchmarking system developed 

M1.19: Commission integrated in international cooperation with NARUC/ERRA 

M2.5: SEAPs developed in 6 cities 



 

USAID MUNICIPAL ENERGY REFORM PROJECT – SECOND QUARTERLY REPORT       13 

M2.6: Energy Management procedures prepared 

M2.8: Banks have better understanding of CE/EE projects and benefits of DCA 

M2.11: PPP opportunities identified 

M3.3: Comprehensive training provided according to Capacity Building Plans 

M3.6: Capacity building plan developed 

M4.4: LEDS/REDS analytical tools applied by two GOU agencies 

M4.5: Road Map developed and LCP Directive focal point appointed 

 

During the second Project Quarter, the following milestones were met:  

 M2.1: Coordination strategy for cities selection developed; 

 M1.2: Advanced donor coordination established Draft submitted on January 30, 2014; e-based ADC 

system accepted by donors on Feb 12, 2014; 

 M2.2: Cities and IFIs engaged in cooperation; 

 M1.15: Basic training needs for the Commission determined. 

ACTIVITY 1: IMPROVE CLEAN ENERGY REGULATORY AND LEGISLATIVE ENABLING 
ENVIRONMENT 

TASK 1.1: DEVELOPING ENABLING LEGISLATIVE AND POLICY ENVIRONMENT  

With appointment of the new government, MERP actively supported the High Level GOU Working Group 
on Municipal Energy Reform led by Vice-Prime Minister Groysman. MERP participated in discussion and 
preparation of GOU decisions on tariff increases up to cost-recovery level, and review and approval of a new 
approach for social safety nets. 

During the reporting period, the Project was instrumental in assisting the MinRegion in preparation of 
concepts to reform the communal services sector. MERP DCOP Andriy Mitskan and USAID COR Andriy 
Nesterenko participated in the High Level Working Group meeting on Reform of the Housing and 
Communal Sector. The meeting was chaired by Vice-Prime Minister and Minister of MinRegion Mr. 
Groysman. The meeting was attended by about 40 participants representing MinRegion, cities, industry 
professionals and their associations, NGOs, and donor projects. During the meeting, the Minister presented a 
new Concept of housing and communal services reform. The key focus of the reforms is on development of 
owners of buildings (i.e. HOAs), decentralization and liberalization of services, introduction of cost recovery 
tariffs and competitive market relations in the housing and communal services sector. It was agreed that 
participants will provide comments and suggestions to the new Concept and, once agreed, will participate in 
preparation of key legislation/regulations needed for reforms. 

Project experts participated in the mid-level experts Working Group on Development/Improvement of 
Specific Bills: On Housing and Communal Services, Metering, HOAs, and others. Project experts participated 
in WG meetings and provided comments/suggestions to different legal and regulatory documents. Project 
experts conducted analysis of the draft laws of Ukraine registered in the Committees of Verkhovna Rada of 
Ukraine, adoption of which could influence implementation of Municipal Energy Reform Project activities. 
The Project prepared a review of the current state of compliance of the legislation of Ukraine on energy 
management, energy planning and heat supply schemes for buildings with the requirements of EU legislation. 

MERP experts had several meetings with Natalia Oliynyk, Head of Strategic Department of MinRegion, to 
discuss HOA legislation and regulation being considered in the Rada. Project experts prepared and submitted 
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to MinRegion a comparative analysis of draft Laws of Ukraine “On Ownership in a Multi-family Residential 
Building” (registration #3793 from December 19, 2013) and “On Peculiarities of Management of Multi-
family Residential Buildings” (registration #3669 from November 21, 2013). The comparative analysis was 
discussed with HOA WG members. MERP experts prepared recommendations and assisted the Legal 
Department of MinRegion in preparation of a draft clarification letter “On the status of a condominium, as a 
party of the relationships in the area of housing and communal services”. 

MERP partner NGO “OPORA” held advocacy meetings with Rada Deputies - members of profile 
Committee of Housing and Communal Services and their assistants in relation to the draft laws on municipal 
energy reform. There meetings were held with: Deputy G. Zubko - the First Deputy Chairman of the 
Committee, J. Dzira – an assistant of the Deputy, the Deputy Chairman of the Committee D. Andrievskiy, B. 
Jacun - an assistant of Deputy U. Marcynkiv, and I. Divchur - an assistant of Deputy V. Chugunnikov. 
MERP prepared and circulated brief description of these legislative initiatives and positive expected impacts 
on communal sector.  

MERP participated in MinRegion WG meetings related to reform of the heating sector. The meetings, 
chaired by the Deputy Minister Bilousov, were attended by about 20 participants representing NCCSMR, DH 
utilities, donor projects, industry associations, and manufacturers of heating equipment. Ms. Malezhyk, Head 
of Heating Department of MinRegion, presented a concept for heating sector reform. MERP experts from 
JurEnergo and MDI prepared analytical documents with specific recommendations on heating sector 
reforms. The project recommendations included a list of priority legislation, regulations, and comments to the 
draft GOU Decree “On Adjusting Tariffs for Heat Energy to an Economically Justified Level”. 

The MERP experts participated in the Rada Committee meetings related to communal services and regional 
policy. At these meetings, MERP experts supported Vice Prime Minister Groysman in announcing reforms 
of housing and communal sector with an accent on energy-saving measures.  

TASK 1.2: SUPPORTING ENERGY EFFICIENCY STANDARDS 

During the reporting period, MERP COP Bil Tucker and State Agency on Energy Efficiency and Energy 
Saving (SAEE) First Deputy Chairman Vitaliy Grygorovskyi signed a Memorandum of Understanding 
(MOU). Mr. Grygorovskyi stated this is the first MOU ever signed between a USAID project and SAEE. The 
MOU sets forth the following areas of cooperation between MERP and SAEE: promotion of energy 
efficiency and energy saving reform; introduction of renewable energy sources; and, reduction of Greenhouse 
Gas Emissions. 

MERP participated in a MinRegion working group meeting on energy efficiency. The meeting was chaired by 
Natalia Oliynik, Head of Strategy Department of MinRegion. It was attended by about 20 energy 
professionals representing MinRegion, SAEE, local think tanks, professional associations, private sector 
participants, and donor projects. The participants discussed preparation of the Energy Standard on Energy 
Management based on ISO 50001. Mr. Yevgeniy Inshekov, Energy Efficiency Center of Kyiv Polytechnic 
Institute, presented a Ukrainian draft standard on energy management. The participants provided comments 
and suggestions on its improvement. It was agreed that MERP experts would assist the MinRegion and 
SAEE working groups to finalize the energy standard and assist in its approval by the Ministry of Economy. 

Following a WG decision, MERP consultants prepared a report that defines the status of developing a 
national standard identical to ISO 50001 on Energy Management, and ways of its possible improvement. The 
report with recommendations will be presented to the SAEE, MinRegion and Ministry of Economy WGs 
responsible for technical approval of the new standard. 

MERP met with Mr. Farenuk, Director of State Research Institute for Buildings and Constructions (SRIBC). 
Discussion included the current status of harmonization of energy building norms of Ukraine with EU 
Energy Norms, as per the Action Plan developed by MHR Project and approved by MinRegion in 2011. Mr. 
Farenuk outlined priority norms to be developed, such as energy audit of buildings, energy management, 
energy marking and labeling of insulation materials, and calculation methodologies for EU Energy Norms. 
SRIBC will focus its activities in Year 1 on development of the Ukrainian standard on “Energy Audit of 
Buildings”. 
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TASK 1.3: IMPROVING TARIFF SETTING 

During the reporting period, the Cabinet of Ministers of Ukraine, by decree #308-p, dismissed the Head of 
NCCSMR V. Saratov from his position. Mr Hivrich was appointed as Interim Chairman of the NCCSMR. 
The current Commissioners are D. Grygoriev, S. Dunailo, V. Kalchenko, S. Lasikov, and O. Romanyuk.  

As a result of the discussion on tariff increase with IMF, the Cabinet of Ministers approved the Decree “On 
Improving the National Policy of Price Regulation For Natural Gas and Heat Tariffs And Provision of the 

Strengthened Social Assistance for the Population Regarding the Payment for Housing and Communal Services”. 
Pursuant to this Decree, the NCCSMR will be approving tariffs for heat energy for that will have to account 
for at least a 40% increase in the price for gas. The NCCSMR will make such an increase for most of its 
licensees. In addition, the NCCSMR will be steadily increasing tariffs for the population in order to bring 
them to the economically justified (full cost recovery) level. 

MERP assisted NCCSMR in preparing the draft Cabinet of Ministers Decree “On Adjusting Tariffs for Heat 
Energy to the Economically Justified Level” and the orders that go with this draft Decree. Project experts 
prepared a Memo on the NCCSMR’s ability to obtain political approval from the Government of Ukraine to 
enforce a gradual tariff increase plan. 

Project experts provided support in methodology development and improvement of quality of communal 
services. The first step was an improvement of the assets valuation methodology for the natural monopolies 
in the communal services sphere. MERP experts from MDI met with Dmitry Arlachov, Head of the Strategic 
Development Department of the NCCSMR to specify the tasks related to the improvement of the asset 
valuation methodology for the water and wastewater sector. The NCCSMR requested assistance in 
preparation of the list of assets and their groupings in the water and wastewater sectors. The valuation 
indicators will be assigned to the facilities and equipment from the defined assets’ groups. The NCCSMR will 
contact the State Property Fund, which is in charge of development of assets valuation methodology, to 
coordinate this activity. 

TASK 1.4: IMPROVING SOCIAL SAFETY NET POLICIES 

MERP experts reviewed laws and regulations governing social assistance (with relevant changes and 
amendments) that were adopted during 2011-2013, and prepared the analysis of the changes to the legislation 
on social assistance introduced during 2011-2013 – the Report “Analysis of changes in the legislation of 
Ukraine governing social assistance during 2011-2013”. MERP experts reviewed the MHR Project 
recommendations regarding the reform of the system of social assistance for consumers of communal 
services in Ukraine and prepared proposals on improving the mechanism of providing subsidies based on the 
MHR recommendations – the Report “Assessment on current status of GOU actions to incorporate MHR 
Project recommendations on social safety nets improvements”. Both reports were sent to the Ministry of 
Social Policy, MinRegion, and NCCSMR. 

MERP coordinated its activities on social safety nets with the WB social protection team. MERP experts met 
with T. Boolakh, a consultant with the WB project preparation group, to exchange information regarding 
reform of the Ukrainian social assistance system. The WB project that had been working for nine years ended 
in December 2012. Last year the Ministry of Social Policy received a WB grant to develop a new project. The 
new WB project envisages the following: assistance to low-income families; assistance to families with 
children; assistance to disabled; and development of an institute of social inspectors. The new WB project will 
also focus on reforming social assistance and housing subsidies. MERP will continue coordination and 
consultations with WB social safety nets experts. 

The GOU initiated establishment of a joint WG on Social Safety Nets comprised of the representatives from 
the Ministry of Social Policy, MinRegion, and NCCSMR. The purpose of this joint WG is to improve the 
system of housing and communal services subsidies and to decrease the huge number (more than 100 
classifications) of personal privileges that provide large discounts for communal services, but without 
economic need justification. 

MERP participated in a MinRegion WG meeting related to improving the social assistance system under 
conditions of rising tariffs for housing and communal services to economically justified levels. The meeting 
was chaired by Deputy Minister Bilousov and was attended by about 20 participants, including: N. Oliynyk, N. 
Khotsianivska, N. Kravchenko, I. Pogorila (MinRegion), N. Sylovykh (Ministry of Finance), T. Golubenko 
(Ministry of Social Policy), V. Kalchenko, O. Korchmit (NCCSMR), A. Reva (Vinnytsia Deputy Mayor), A. 
Levytsky (MERP). The participants discussed new social mechanisms for social protection of poor 
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consumers, such as compensation of the increase in tariffs for some categories of households and 
mechanisms of improving targeted housing subsidies. It was agreed to prepare an analysis of the proposed 
mechanisms and calculation of the cost for the provision of such assistance. The Project developed these 
documents and submitted them to the Deputy Director of the Social Policy Department, Ministry of Social 
Policy, T. Golubenko, for review and further discussion. 

MERP experts met with the Head of the NCCSMR’s Department for Strategic Planning and Development of 
Communal Services, T. Burenko, and the Deputy Head of the Department, O. Korchmit, and other 
NCCSMR specialists. During the meeting, the participants discussed steps for reforming the social assistance 
system in order to mitigate economic impacts from significant tariff increases planned for the near future  

During the reporting period, MERP was instrumental in preparing a cooperation plan of the project and the 
Ministry of Social Policy on improving the system of social protection for communal services customers. 
MERP experts prepared a number of analytical documents for the GOU, such as: 

 Brief overview of key problems and tasks of social assistance for consumers of communal services 

(upon request of USAID COR Nesterenko);   

 Comparative table of proposals of Vinnytsia City Council and proposals of MERP regarding 

improving the subsidies mechanism; 

 Forecast evaluation of costs of providing benefits and subsidies; 

 Comments and new revisions to the proposals of MinRegion on reforming the system of social 

assistance for “Priority Measures in the Sphere of Reforming and Development of Housing and 

Communal Economy” (the comments and proposals were sent to N. Oliynyk at MinRegion); 

 Proposals on three scenarios of granting cash subsidies based on social norms of consumption of 

communal services, and a comparative table of peculiarities of the proposed scenarios, their 

advantages and disadvantages (the documents were sent to NCCSMR, O. Korchmit). 

TASK 1.5: REGULATORY INFORMATION SYSTEM DEVELOPMENT 

During the reporting period, MERP assisted NCCSMR in preparing specifications and tender requirements 
for software development. Project experts developed the draft concept of a TOR for development of the 
Information Monitoring and Analysis System (IMAS) that was discussed and agreed with Igor Honcharuk, 
Assistant to t Commissioner Saratov, on January 30. The document defines rationale, scope and purpose of 
the Information Monitoring and Analysis System. 

MERP experts started collecting necessary documents, data and information to proceed with developement 
of technical specifications for IMAS. The documents include the laws and Presidential Decrees governing the 
activities of the NCCSMR; laws and Presidential Decrees governing natural monopolies and entrepreneurial 
activities; and documents received from the IT Department of the NCCSMR. 

As a result of the political situation in Ukraine, the protocol about the establishment of the working group on 
IMAS was not signed, the working group was not established and the meeting did not take place. It is 
expected that a working group will be formed during the next quarter and all IMAS development issues will 
be discussed and approved by the WG members. 

TASK 1.6: DEVELOPING UTILITY BENCHMARKING 

During the reporting period, MERP provided assistance to the NCCSMR on improvement of 
methodological recommendations on accounting and reporting by the licensees in the district heating sector. 
MERP experts contacted five district heating utilities with a request to share their annual reports for 2013, 
that they submitted to NCCSMR based on the accounting information. Project experts also asked the utilities 
to list the problems related to filling out the reporting forms.   

MERP received these reports from the heating companies and analyzed them from the perspective of the 
problems the utilities faced when filling out the reporting forms and the reporting requirements of the 
NCCSMR. Project expert prepared the first draft report with analysis of current practices of licenseed utilities 
regarding reporting to the NCCSMR and their ability to support the data in the reports with the accounting 
information. The Project experts provided recommendations for the NCCSMR regarding the improvement 
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of the reporting forms (including the recommendations regarding unbundling accounting by type of licensed 
activity) and maintaining accounting records. 

TASK 1.7: CAPACITY BUILDING 

During the reporting period, MERP experts assessed training needs of the NCCSMR. They prepared a 
questionnaire for NCCSMR in order to assess training needs of the Commission Head Quarter and its nine 
regional offices. MERP received 68 completed questionnaires from eight departments of the NCCSMR (nine 
regional offices represent one department in this case), including 34 questionnaires filled out by the staff of 
the Department on Tariff Policy in Heating, and three questionnaires from three departments (one 
questionnaire from each department). MERP prepared the Report “Assessment of training needs of the 
Commission Headquarter and nine regional offices”.  

Based on the results of this assessment, MERP prepared a draft training curriculum and training plan for 
NCCSMR regional offices and utilities. Once approved, MERP will be providing assistance to NCCSMR in 
training seminars. 

MERP assessed training needs of the MinRegion in order to improve capapcity of the МinRegion Project 
Implementation Units. Project experts prepared questionnaires to identify learning demands of the 
MinRegion specialists on issues related to international procurement, procedures of preparation and approval 
of international projects, and control of their implementation. Project experts conducted interviews with the 
staff of MinRegion and prepared a training needs report. Based on this report, MERP will prepare a capacity 
building plan for the MinRegion. 

ACTIVITY 2: PROMOTE INVESTMENT IN CLEAN ENERGY TEHNOLOGIES AND 
APPLICATIONS  

TASK 2.1: DEVELOPING COOPERATION STRATEGIES  

During the Second Quarter, MERP coordinated with IFIs’ city selection strategy  to ensure their buy-in to the 
selection process and their willingness to invest. 

MERP management met with NEFCO representatives Ulf Bojo, Senior Credit Manager, and Julia Shevchuk, 
Country Coordinator. MERP COP Bil Tucker presented project activities, emphasizing Project assistance to 
cities in developing SEAPs, as well as investment attraction. NEFCO representatives were interested to 
continue cooperation that started with the MHR Project on the following issues: preparation of SEAPs with 
detailed list of investment projects supported by the cities; preparation of business plans and feasibility 
studies; assistance to PIUs, and multiplication of successful ESCO model of Kyiv city to other partner cities. 

MERP met with GIZ Municipal EE Project. GIZ reported their recent selection of three cities and two 
oblasts (cities of Chernivtsy, Zhytomyr, Luhansk, oblasts of Dnipropetrovsk, and Poltava). GIZ shared with 
MERP staff their customized approach in cooperation with each city/oblast – (one city might be working on 
HOAs, another city on Energy Management). Such approach is different from the one used by MERP, which 
offers a full set of assistance activities to each partner cities. It was agreed to conduct regular coordination of 
activities in the cities to ensure synergy of efforts and to avoid redundancy. 

MERP management organized consultantions with WB and EBRD in order to identify their priority cities for 
investment in municipal energy efficiency projects. Both banks submitted to the MERP their investment 
portfolio with description of current and future investment opportunities in the cities. MERP also discussed 
investment opportunities with private sector investors such as DTEK. 

MERP developed draft Cities Selection and Cooperation Strategy and submitted it to USAID for approval. 
The Strategy is based on the results of meetings, discussions, and lists of priorities of cities from IFIs (i.e. 
WB, EBRD, and NEFCO) and private sector investors (DTEK, TAS, others) that are investing in municipal 
energy reforms. The Selection Strategy was approved by USAID. 

To ensure a transparent process for selection of partner cities MERP agreed on cooperation with Association 
of Ukrainian Cities (AUC). Bil Tucker, MERP COP, and Myroslav Pitsyk, Executive Director of AUC, signed 
an MOU securing this cooperation. The membership of AUC includes more than 500 cities and towns from 
across all over the country. The agreement defines priority areas of cooperation between the Project and 
AUC, such as advocacy and support to the changes of legal and regulatory frameworks, capacity building and 
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training of city officials, dissemination of best practices, and education and information outreach of municipal 
energy reform efforts. 

The request for applications was advertised on the AUC and MinRegion web sites. The advertisement 
included invitation for cities to participate, description of proposed activities for cooperation with the cities, 
and the application form with eligibility and selection criteria.  

To select the cities, the MERP Cities Selection Committee was formed. It receieved applications from 38 
cities and proceeded with evaluation of all applications. The Selection Committee consisted of representatives 
of USAID, MERP, MinRegion, NCCSMR, AUC, WB, EBRD, and NEFCO. The participants received flash 
drives with scanned copies of the 38 applications and an evaluation form with eligibility and evaluation 
criteria. Due to the instability in Ukraine during the month of February, the cities selection procedure 
wascompleted in early March. 

The Selection Committee selected 14 principal cities and three associated cities for participation in the 
Project’s activities. These prinicipal partner cities are: Chernihiv, Dnipropetrovsk, Ivano-Frankivsk, Kherson, 
Khmelnytskyi, Kramatorsk, Kryvyi Rih, Lutsk, Pavlohrad, Rivne, Sumy, Ternopil, Vinnytsia, and 
Zaporizhzhia. Yevpatoria was dropped because of annexation of Crimea by Russia. In addition, the 
Committee selected the cities of Lviv, Kamyanets-Podilskyi (SEAPs approved by the EU Covenant of 
Mayors), and Kyiv, as associated partners. These cities will participate in several project activities (not all 
activities) primarily focused on trainings and dissemination of best practices. The first group of MERP 
partner cities for Year 1 includes the following cities: Chernihiv, Dnipropetrovsk, Ivano-Frankivsk, Kherson, 
Kramatorsk, and Vinnytsia. Selection was approved by USAID COR Andriy Nesterenko. MOUs were signed 
with 11 cities by the end of March, while the rest MOUs were signed in April 2014. 

TASK 2.2: ASSISTING MUNICIPALITIES WITH PLANNING, PREPARING AND FINANCING OF CLEAN ENERGY 
PROJECTS 

During the reporting period, MERP conducted needs assessments with the partner cities and consultations 
with the EU Project supporting the Covenant of Mayors in Ukraine. The questionnaire was sent to all 17 
partner cities to define the status of their SEAP process and priority areas for energy planning. 

MERP started introducing updates to SEAP methodology based on Ukrainian conditions (based on EnEffect 
MEP MODEL methodology). 

MERP experts from ARNIKA and OptimEnergo updated an energy audit methodology for municipal energy 
systems such as heat, water/waste water, and street lighting. The methodology is based on both EU Energy 
Norms and Ukrainian technical regulations/standards. Its focus is on the definition of energy consumption 
and CO2 baseline, identification of energy efficiency, clean energy and emission reduction projects. The 
updated methodology will be used in preparation of SEAPs in MERP partner cities. 

MERP prepared energy audit questionnaires and Data Information Requests (DIR). The questionnaires and 
DIRs cover areas of district heating, water/waste water, street lighting, and CO2 emissions.  The 
questionnaires were sent to selected cities at the end of March 2014 to prepare energy audits and data 
collection needed for SEAPs. 

TASK 2.3: INTRODUCTION OF ENERGY MANAGEMENT SYSTEMS 

During the reporting period, MERP experts from ARNIKA and OptimEnergo started preparation of 
training materials and a Guidelines Manual on Energy Management in accordance with ISO 50001. The 
training seminars on Energy Management will start in the next project quarter. 

TASK 2.4: DEVELOPMENT CREDIT AUTHORITY LOAN GUARANTEE 

During the reporting period, MERP assisted USAID in implementation of DCA partial guarantee with Bank 
“Lviv”. 

MERP participated in a DCA meeting with USAID representatives: Andriy Nesterenko, OEG, USAID 
Mission Legal team comprised of Laura Gonsalez, Iryna Yurchenko, and James Borger, USAID Field 
Investment Officer. The participants discussed the details of a DCA partial guarantee established with Bank 
“Lviv” and prospects for new DCAs with other banks. USAID informed about general terms of guarantee 
for Bank “Lviv”, but was not able to provide a copy of the guarantee agreement. In order to assist the 
Mission in implementation of DCA with Bank “Lviv” and assisting with initiation of new agreements, MERP 
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requested additional information on eligible projects, eligible borrowers, DCA monitoring forms, and many 
other details.  

Based on the answers, MERP structured a training curriculum for Bank “Lviv” and started preparation of 
market research on other banks willing to enter into the guarantee agreement. 

MERP experts conducted a field trip to Lviv to meet with the representatives of Bank “Lviv” and to discuss 
the scope of assistance for energy efficiency lending covered by DCA partial guarantee. The Chairman of the 
Bank Igor Gavryliak led the meeting, which was also attended by Vasyl Lesyuk, Head of Corporate Business 
Department; Iryna Yunak, Head of Credit Risk Assessment Department and Andriy Zakharevych, Chief 
Economist of Corporate Business Department. The Bank identified four key priorities for assistance: 
development of a new bank product for HOAs, training on ESCOs, expert analysis of business plans by 
industrial clients and SMEs, and initiation/facilitation of discussions with communal enterprises of Lviv.  

Following its meeting with Bank “Lviv”, MERP experts provided the bank with the documents related to 
financing of HOAs to support implementation of the USAID DCA agreement. The set of documents 
included: 

 Answers to the questions from Bank “Lviv” regarding legal and financial issues of HOAs’ operations;  

 Proposals on lending requirements to HOAs for implementation of energy efficiency measures in 

residential buildings. 

The first training seminar with the staff of Bank “Lviv” is planned for April 2014. 

TASK 2.5: SUPPORT MECHANISMS THAT MOBILIZE PRIVATE SECTOR INVESTMENTS  

During the first reporting period, the Project provided assistance to the GOU and Rada Committees in 
preparing a draft law on ESCO/EPC to reduce barriers to private investments in municipal CE/EE 
projects.During the current period, on request from USAID, MERP legal experts from JurEnergo prepared 
comments to an EBRD letter concerning ESCO and compliance of the proposed ESCO procurement 
mechanisms with EU Directives. MERP experts were invited to the next MinRegion Working Group meeting 
on ESCO legislation in April.  

TASK 2.6: PREPARATION OF SUSTAINABLE ENERGY PUBLIC AWARENESS PLAN AND DEVELOPMENT OF 
RELATED MATERIALS 

MERP team established the Working Group on Communication Issues. The WG gathered representatives of 
MERP’s major stakeholders including MinRegion, Association of Ukrainian Cities, NCCSMR, Municipal 
Development Institute, NGO OPORA, as well as National Ecology Center of Ukraine, and USAID-funded 
Bibliomist Project.  

The first meeting of the Working Group took place in March with the goal of discussing a preliminary 
outreach plan that ensures efficient, effective, and city-oriented public information campaigns, support from 
the government, as well as public and civil society in MERP partner cities and on the national level.  

The meeting included a presentation of MERP major tasks and related outreach activities; briefs from all the 
participants on their projects/activities/best practices related to Clean Energy and Energy Efficiency or 
public outreach; brainstorming session on the audiences, distribution channels, and key messages of the 
MERP outreach efforts on CE/EE. 

The MERP team developed an information strategy matrix, which includes a breakdown of all outreach 
activities, audiences, distribution channels, key messages and information materials of the MERP outreach 
efforts on CE/EE for three categories of targeted audiences: national government and Ukrainian parliament; 
municipalities, communal enterprises; and consumers. This matrix will serve as a basis for the National 
Outreach Plan and Information Strategy for Municipalities. 

During the reporting period, the MERP Communication team created the following materials:  

 Project description (one-pager; and comprehensive description covering all Project’s tasks) in both 

languages; 

 Fact sheet about the project ( in English); 
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 Comprehensive Branding and Marking Plan ( in both languages); 

On January 30, MERP project applied to USAID with a request for approval of a Project web site. After a 
follow-on request to USAID regarding the status of the web site approval in late March, the MERP team was 
asked to fill in another application, which was completed and sent to USAID. 

ACTIVITY 3: CAPACITY BUILDING AND DISSEMINATION 

TASK 3.1: PREPARATION OF A LOCAL NON-GOVERNMENTAL ORGANIZATION FOR A DIRECT AWARD FROM 
USAID 

During the reporting period, IRG developed an outline (plan) of selection and capacity building activities 
(SCBP outline) that will be undertaken by MERP. The proposed approach was agreed with USAID COR. In 
particular, the NGO selection and capacity building process will include the following activities:  

a) Selection of and capacity building of five local NGOs. At this stage NGOs will not receive funding and 
MERP assistance will be limited to Organizational Capacity Assessment (OCA), Capacity Building Plan 
(CBP) development and training in accordance with the CBP;  

b) Development of a meaningful agenda (activities) as part of MERP SOW to be implemented by local NGO 
initially under a sub-grant awarded by MERP and later under a direct award from USAID;   

c) Preparation for certification, and jointly with USAID certification of eligibility and transitioning to direct 
USAID funding. 

In February - March of 2014, the project conducted research (NGO mapping) to identify NGOs involved in 
municipal energy sector reform in addition to MERP team members – MDI and OPORA. Through this 
mapping exercise the project identified 16 local NGOs - candidates for capacity building and certification of 
eligibility for USAID funding. The information was collected through networking, targeted communications 
(meetings) and review of NGO websites. In addition, the project also conducted preliminary review as to 
how these NGOs can potentially implement illustrative activities stated in the MER Project SOW.  

The project, in consultation with USAID, developed selection criteria for local organizations to participate in 
capacity building processes, which will include OCA and CBP development and training. These, combined 
with the agreed SCBP outline, allowed developing a request for applications (RFA) for capacity building 
activities. The RFA was submitted to USAID COR for review and concurrence on March 31, 2014. As a 
result of the competitive selection we expect to identify five local NGOs. 

TASK 3.2: FACILITATING GOVERNMENT-TO-GOVERNMENT ASSISTANCE: PREPARING GOU INSTITUTION(S) OR 
LOCAL GOVERNMENT(S) FRO A DIRECT AWARD FROM USAID 

 
During the reporting period, MERP management conducted coordination meetings with USAID COR on 
feasibility of G2G mechanism. In the end of January 2014, the project was informed by USAID that G2G 
Task 3.2 activities should be put on hold until further notice from USAID.  
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ACTIVITY 4: ENHANCE CAPACITY FOR THE GOU IN LOW EMISSION DEVELOPMENT 
STRATEGIES (EC LEDS) 

TASK 4.1: STRENGTHENING INSTITUTIONAL CAPACITY IN PLANNING LEDS-REDS 

During the second reporting period, MERP continued and enhanced its cooperation with the Ministry of 
Economic Development and Trade on MOU implementation and development of a draft Work Plan. Six 
working meetings were conducted with the Ministry representatives and Ms. Musina, Advisor to the Minister, 
to discuss the draft Work Plan and MOU cooperation details. The draft Work Plan was revised and a second 
draft will be sent officially to the Ministry upon agreement with the Ministry representatives. During the 
meetings with the Ministry representatives, it was agreed that LEDS concept is a cross-cutting economy-wide 
issue, and it is essential to establish enhanced LEDS-REDS inter-agency cooperation in order to develop and 
implement comprehensive LEDS-REDS. This was achieved by the assessment of the current situation of 
LEDS in the GOU and existing inter-agency cooperation on LEDS-REDS issues. The outcome of this 
assessment is presented in Milestone 4.2 and shared with the Ministry of Economic Development and Trade 
and Ministry of Ecology and Natural Resources. The assessment also presented an enhanced approach to 
inter-agency coordination.  The proposed enhanced approach to inter-agency coordination on green/low 
emission and resource efficient policies and strategies was discussed by MERP with relevant state bodies and 
ministries. As an outcome of such discussions, it was recommended that a series of LEDS-REDS 
coordination Round Tables be held in order to enhance understanding of existing national policies on 
green/low emission development and to improve inter-agency coordination. This would ensure 
comprehensive development, consideration and future adoption of economy-wide agreed policies and 
measures. Broad stakeholder participation, including state officials, scientific and research institutions 
representatives and civil society, would assist in implementation of a GOU inter-agency coordination process.  

Established working relations with LEDS-related state bodies  

Working relations with all LEDS-relevant state bodies and agencies were established, thus achieving 
Milestone 4.6. LEDS-relevant state bodies were identified, even though the term “low emission development 
strategies” (LEDS) is not clearly defined in Ukrainian legislation other than indirectly through the relevant 
UNFCCC decisions adopted by Ukraine. Therefore, LEDS concept is a part of climate change issues under 
the National Environment Policies as defined in the State Environmental Policies of Ukraine by 2020 Law. In 
accordance with the state bodies’ competence and responsibilities definition, LEDS activities fall under the 
Ministry of Ecology and Natural Resources and State Environmental Investment Agency of Ukraine 
competence and are within direct responsibilities of the GOU. In Verkhovna Rada of VII Convocation, 
climate change and environment policies issues fall under the subject of competence of the Committee of 
Environment Policy, and Use of Natural Resources. Comprehensive working relations with LEDS-
competent/related state bodies and Verkhovna Rada Committee listed above are essential for achieving EC-
LEDS activities goals, as those are the state bodies and committees, responsible or having a leading role on 
climate change policy initiatives drafting, their adoption and further implementation. Working relations with 
state bodies and Verkhovna Rada Committees were established through official letters, meetings, 
consultations, and draft work plans development.  

MERP has identified the following state bodies, agencies and Committee based on their mandate and subject 
of competence, inter alia: Ministry of Ecology and Natural Resources, Ministry of Economic Development 
and Trade (MEDT), Ministry of Energy and Coal Industry, State Environmental Investment Agency (SEIA), 
State Agency for Energy Efficiency (SAEE), Committee of Environment Policy, Use of Natural Resources 
and Chernobyl Aftermath Mitigation of Verkhovna Rada (the Committee). The official letters were sent and 
introductory meetings conducted with the Ministry of Energy and Coal Industries and Ministry of Ecology 
and Natural Resources. The exchange of official letters along with numerous working meetings on LEDS 
issues were conducted with SEIA, SAEE, MEDT and the Committee. Preliminary scope of cooperation was 
identified and agreed with SEIA, MEDT, Ministry of Ecology and Natural Resources and the Committee. 
MERP EC-LEDS Task Leader has participated in regular SEIA-internal informal legal expert working group 
meetings since early January 2014 and MRV Legislation Inter-Ministerial Working Group on March 17, 2014. 

Inter-Agency Coordination    

The Inter-Agency Commission on Implementation of UNFCCC was identified as an existing inter-agency 
cooperation body on LEDS issues. This Commission is a special vehicle established by the Cabinet of 
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Ministers Decree in 1999 to deal with UNFCCC implementation and commitments on the inter-agency 
comprehensive level. The Commission deals with the climate change policies and GHG emission reductions 
issues on the legislative level under UNFCCC framework and provides coordination platform for the 
ministries and state agencies for climate change issues. It is currently under the authority of Minister of 
Economic Development and Trade and Vice-Prime Minister. The Commission meets quarterly and is chaired 
by the Minister of Ecology and Natural Resources and First Vice-Minister of Economic Development and 
Trade serving as Vice-Chairman. The representatives from all the ministries and state agencies as well as 
NGOs, Civil Council representative and national scientific and research institutions are also the members of 
this Commission.  

During two out of four meetings of 2013, the Commission considered information on LEDS presented by 
SEIA and concluded that SEIA should develop long-term LEDS policy approach, upon prior consultation 
and coordination with MEDT and State Agency for Energy Efficiency. During the previous reporting period, 
the Commission decided that long-term LEDS policy work should be further continued in 2014. Currently, 
the 2014 Annual Work Plan of the Commission is under development. MERP established working groups 
with the Commission Secretary in the Ministry of Ecology and Natural Resources and with some of the 
Commission members in order to support the LEDS initiative. EC-LEDS Task Leader held two working 
meetings with the Commission Secretary and working relations were established. 

SEIA was identified as one of the core partners for LEDS development and implementation activities. SEIA 
is a state body, established in 2007 under the Ministry of Ecology and Natural Resources of Ukraine, to be in 
charge of implementation of climate change and low emission development policies and GHG emission 
reporting on the national level. SEIA is also responsible for developing and providing climate change and 
GHG emission reduction policy recommendations to the Cabinet of Ministers through Minister of Ecology 
and Natural Resources on a regular basis. Currently, it is the only state body dealing with climate change 
mitigation and adaptation, UNFCCC implementation and commitments, GHG emission reductions and, 
therefore, low-emission development issues in accordance with its regulations. During the reporting period an 
exchange of official letters along with numerous working meetings took place between MERP and SEIA.  

GHG Inventory System  

Activities to support National GHG Inventory System started during the second quarter, official and working 
meetings conducted between the state agency in charge of GHG Inventory system - SEIA and implementing 
state enterprise ‘National Center of GHG Inventory’ and MERP and sub-contractor, IEEC. Working 
relations were established with SEIA and National Center of GHG Inventory representatives and 
coordination channels established. The list of all state bodies involved in the GHG Inventory system was 
prepared and finalized. The initial cooperation areas identified with the IPCC 2006 Best Practices Guidelines 
transition activities as core support. A preliminary work plan was discussed and should be approved during 
the next quarter.  

TASK 4.2: IMPLEMENTING LEDS-REDS THROUGH SUPPORT IN DEVELOPING AND INTRODUCING CLEAN 
ENERGY TECHNOLOGIES AND ENERGY SERVICES 

Donors LEDS Coordination in Legislation Support   

Various donors and IFIs work on climate change and green low emission/carbon development strategies 
draft legislation. MERP initiated the LEDS Donors Coordination process and conducted the first donors’ 
meeting on technical assistance on climate change related issues in February 2014. Legislation and policy 
support activities were identified and will be further coordinated in order to avoid duplication and ensure 
comprehensive and continuous support for the GOU on regional and national initiatives. A draft Matrix of 
LEDS donors’ activities was developed and will be updated regularly. Working coordination with UNDP 
climate related projects has been established.  

Gap analysis of European and Ukrainian legislation on atmospheric emissions had been started by two sub-
contractors – IEEC and JurEnergo. MERP conducted the introductory meetings with SEIA and Ministry of 
Energy and Coal Industry to discuss and present the draft scope of the analysis and agree on the next steps. 
The work will be continued during Project Quarter 3 and 4.  
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In March 2014, IBSER developed and presented the first draft scope of work for budgetary programs to 
streamline the allocation of CO2 tax. The scope of work will be further discussed with the Ministry of 
Ecology and Natural Resources.  

MERP participated in a regular meeting of the Legal Expert Working Group at SEIA. Proposals for a Draft 
Law on Strategy for Low Emission Climate Development were discussed during this meeting, and Draft 
MRV legislation was also considered. This Legal Expert Working Group is a regular meeting of experts on 
climate change to consider draft legislation and initiatives along with amendments to existing legislation. 

TASK 4.3: DEVELOPING A UNIFORM DATABASE ON LEDS-REDS AND EXCHANGING EXPERIENCES AND BEST 
PRACTICES WITH OTHER COUNTRIES PARTICIPATING IN EC-LEDS 

This task will start in Project Quarter 3 (delayed due to instability in GOU). 
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C.4 PERFORMANCE INDICATORS 

The M&E Plan was prepared and submitted to USAID COR for review and approval. The Plan was approved by USAID in April 2014.  

 

No. Key Performance Indicator 
Unit of Measurement and 

Data Source 

Collection 
and 

Reporting 
Frequency 

Targets 

Base line Year 1 Year 2 Year 3 Year 4 Total 

Project Purpose: Enhanced Energy Security 

0.1 Energy Intensity (context indicator) Units: Tons of oil equivalent/per thousand of USD 

Sources: GOU (State Statistics Committee, Ministry 
of Economy, SAEE); World Bank; IEA Reports 

Annually1 0,69 

2012 

n/a n/a n/a n/a n/a 

Definition: Energy Intensity as Units of energy per unit of GDP 

Justification: Context indicator provided by the USAID Mission. This measures the energy efficiency of a nation's economy. 

Disaggregated By: N/A 

0.2 Net energy imports as a percent of energy 
use (context indicator) 

Unit: percentage 

Sources: GOU (State Statistics Committee and 
Ministry of Energy); World Bank; IEA Reports 

Annually 37.9 

2012 

n/a n/a n/a n/a n/a 

Definition: Ratio of net energy imported and energy used for all economic sectors.  

Justification: Context indicator provided by the USAID Mission. This measures dependence of Ukrainian economy from imports of energy resources 

Disaggregated By: N/A 

0.3 Emission Intensity (context indicator) Unit: metric tons of CO2 equivalent per thousand 
USD  

Sources: GOU (State Statistics Committee and 
Ministry of Environment); World Bank 

Annually 2.99 

2011 

n/a n/a n/a n/a n/a 

Definition: Emission Intensity as Ratio of GHG emissions produced by Ukraine’s economy to GDP 

Justification: Context indicator provided by the USAID Mission. This measures the average GHG emission rate from national economic activities 

Disaggregated By: N/A 

0.4 Number of beneficiaries with improved 
energy services due to USG assistance  

Unit: Number of people, in thousand 

Sources: Implementing partners; Energy 
companies / utilities; Municipalities, Ministry of 
Regional Development, Construction, Housing and 
Communal Services (MinRegion) 

Annually 0 120 700 580 400 1,800 

Definition: This is the number of people who benefit from improved energy services due to USAID assistance. Illustrative examples of improved energy service include a new electricity connection, 
improved cook stove, or access to gas, increased number of hours of electricity service, and reduced outages and voltage fluctuations. 

Justification: This is standard indicator 4.4.1-31. The number of beneficiaries of USAID- assisted energy services indicates increased availability of energy for more rapid and sustained economic 
growth and social development. 

Disaggregated By:  Geographical unit, gender 

 

Objective 1.0: Improved Energy Policies 

                                                   

1
 For all context indicators we expect 4 to 7 months lag for FY required M&E Plan reporting of ACTUAL numbers. Municipalities, GOU entities are only available on a 

calendar year (CY), NOT quarterly basis, and even then NOT UNTIL CY annual reports are released in March-April time frame. For international organizations’ 
index data, we expect lag of 12 months. 
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No. Key Performance Indicator 
Unit of Measurement and 

Data Source 

Collection 
and 

Reporting 
Frequency 

Targets 

Base line Year 1 Year 2 Year 3 Year 4 Total 

1.0.1 Index of environmental performance (context 
indicator) 

Unit: Aggregate Index based on 25 indicators 

Sources: Columbia University 

Annually 49.01 

Calculated 
in 2014  

(2012 data) 

n/a n/a n/a n/a n/a 

Definition: Environmental performance index based on the experience of the Yale Center for Environmental Law and Policy (YCELP) and the Center for International Earth Science Information 
Network (CIESIN) at Columbia University. “Index” as an aggregate of performance indicators, which generally implies conversion to common units (or a unitless scale) and weighted or unweighted 
aggregation (i.e., averaging, adding, or applying other mathematical operations) 

Justification: Context indicator provided by the USAID Mission. The strength of the EPI is in its expert consensus-based framework that identifies critical environmental policy issues and calculates 
scientifically rigorous metrics on a common and comparable scale 

Disaggregated By: N/A 

 

1.02 Number of laws, policies, strategies, plans, 
agreements or regulations addressing 
climate change and or biodiversity 
conservation officially proposed, adopted, or 
implemented as a result of USG assistance  

Unit: Number of documents 

Sources: Implementing partners; Ministry of 
Energy; MinRegion; Ministry of Environment; 
Ministry of Economy; Rada Committees; 
Association of Ukrainian Cities; NCCSMR; SAEE 

Annually 0 2 3 4 3 12 

Definition: Laws, policies, strategies, plans, agreements or regulations include those measures developed to address climate change and/or biodiversity conservation issues. If a measure is not yet 
adopted, it must at least be formally proposed within an official government process to be reported.  

Justification: This is standard 4.8.2-28 that measures critical adoption of Climate Change laws, policies, strategies, regulations needed for municipal energy reform. Activities use this indicator to 
monitor achievement towards targets related to results statements of the adaptation results framework. USG programs aggregate data for this indicator to track progress of the global portfolio towards 
high-level outcomes of the adaptation pillar.  

Disaggregated By: Type of documents and their approval stage (based on legal score card) 

Sub-objective 1.1 Legislation that supports CE/EE investments is in force 

1.1.1 Business Environment for Energy Index 
(context indicator) 

Unit: Aggregate Index 

Sources: World Bank Group leads the preparation 
of the BEE index in close collaboration with other 
MDBs 

Annually Under 
development 

by WB 

n/a n/a n/a n/a n/a 

Definition: Business Environment For Energy (BEE) Index (administered by Clean Investment Fund). The BEE index tracks policy indicators related to improving the business environment for 
investments in renewable energy, energy efficiency, and energy access in each country 

Justification: Context indicator provided by the USAID Mission. The BEE index permits the analysis of the progress on enabling environment conditions for each country, as a benchmark for 
monitoring progress over time. 

Disaggregated By: N/A 

1.1.2 Number of policy reforms/ laws/ 
regulations/administrative procedures drafted 
and presented for public/stakeholder 
consultation to enhance sector governance 
and/or facilitate private sector participation 
and competitive markets as a result of USG 
assistance 

 

Unit: Number of documents 

Sources: Implementing partners; Ministry of 
Energy; MinRegion; Ministry of Environment; 
Ministry of Economy; Rada Subcommittee on 
Communal Services; Association of Ukrainian 
Cities; NCCSMR; NERC 

Annually 0 5 4 4 3 16 
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No. Key Performance Indicator 
Unit of Measurement and 

Data Source 

Collection 
and 

Reporting 
Frequency 

Targets 

Base line Year 1 Year 2 Year 3 Year 4 Total 

Definition: Number of reforms, regulations, and procedures drafted by USG implementers and discussed with local stakeholders. 

Justification: This is standard 4.4.1-33 FAF indicator that measures critical adoption of policy/procedural improvements needed for sector reform. An improved enabling environment is essential for 
attracting investment and improving the sustainability of all energy services. 

Disaggregated By: Type of documents and their approval stage (based on legal score card) 

 

Intermediate result (outcome) 1.1.2.1 Advanced coordination of GOU and donors established 

1.1.2.1 Number of GOU Working Groups meetings 
assisted by USG to support legal and 
regulatory municipal energy reforms 

Unit: Number of Working Groups meetings 

Sources: Implementing partners; Ministry of 
Energy; MinRegion; Ministry of Environment; 
Ministry of Economy; Rada Subcommittee on 
Communal Services; Association of Ukrainian 
Cities; NCCSMR 

Semi-
annually 

0 8 8 8 6 30 

Definition: Number of GOU WG meetings organized and assisted by the project experts to advance improvement of legal and regulatory environment of municipal energy reform 

Justification: This is project level indicator measuring project efforts in coordinating GOU agencies in municipal energy reform 

Disaggregated By: N/A 

1.1.2.2 Advanced e-based donor coordination 
platform developed and used to support 
municipal energy reform 

Unit: Process indicator (S1-S4) 

Sources: Implementing partners; Donors 

Semi-
annually 

0 S1/S2 S3/S4 S4 S4 S4 

Definition: E-based platform developed to support advanced donor coordination on municipal energy reform. Process indicator: S1 – concept developed; S2 – technically implemented; S3 – training 
organized; S4 – e-based tool is used 

Justification: Indicator of improved donor coordination with support of IT-tool. Support and facilitate exchange of agenda, legal and technical documents, public outreach materials and best practices 

Disaggregated By: N/A 

Sub-objective 1.2 GOU implement a sound LEDS-REDS 

1.2. Number of institutions with improved capacity 
to address climate change issues as a result 
of USG assistance  

 

Unit: Number of entities 

Sources: Implementing partners; Ministry of 
Energy; MinRegion; Ministry of Environment 

Ministry of Economy; Rada Committees; 
Professional Associations; Municipalities 

Annually 0 8 8 7 2 25 

Definition: Institutions with improved capacity to address climate change issues have new or increased ability to use new or different approaches, processes, strategies, or methodologies to mitigate 
and/or adapt to climate change. Measuring improved institutional capacity to address climate change an initial baseline assessment of the targeted capacity and a post-intervention assessment. 
Relevant institutions include partner government or regional government institutions (such as ministries, departments, or commissions), private sector entities, local civil society organizations, and 
trade unions, among others. 

Justification: This is standard indicator 4.8.2-14 that measures government ability and improved capacity to implement LEDS-REDS 

Disaggregated By: Type of entities 

Intermediate result (outcome) 1.2.1. Better understanding of GCC and LEDS-REDS issues 

1.2.1 Number of people receiving training in global 
climate change as a result of USG 
assistance 

Unit: Number of people 

Sources: Implementing partners; GOU entities; 
Municipalities; Industry professionals and their 
associations 

Semi-
annually 

0 200 200 300 300 1000 

Definition: Training is defined as a learning activity for participants involving: 1) a setting intended for teaching or transferring knowledge, skills, or attitudes; 2) formally designated instructors or lead 
persons; and 3) a defined curriculum, learning objectives, and outcomes. This indicator focuses on delivery of training that was made possible through full or partial funding from the USG. This could 
include provision of funds to pay teachers, providing hosting facilities, or other key contributions necessary to ensure training was delivered. 

Justification: This is standard 4.8.2-6 GCC indicator that measures increased knowledge on GCC and LEDS-REDS 
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No. Key Performance Indicator 
Unit of Measurement and 

Data Source 

Collection 
and 

Reporting 
Frequency 

Targets 

Base line Year 1 Year 2 Year 3 Year 4 Total 

Disaggregated: Gender 

Intermediate result (outcome) 1.2.2 Better use of analytical tools for LEDS-REDS 

1.2.2 Number of GOU and local government 
entities using TIMES-Ukraine model or MEIS 
for planning and projections GHG emission 
reduction 

Unit: Number of entities 

Sources: Ministry of Energy; MinRegion; Ministry of 
Environment; Ministry of Economy; municipalities 

SAEE; SAEI; Implementing partners 

Semi-
annually 

0 8 6 5 1 20 

Definition: Number of national and local government entities trained on TIMES-Ukraine or MEIS and able to use model for LEDS-REDS (i.e. SEAPs) 

Justification: Indicator of capacity building on TIMES-Ukraine at the GOU level and MEIS at the municipal level which ensures analytical support for LEDS-REDS 

Disaggregated By: Type of entities 

Sub-objective 1.3  GOU apply improved tariff methodologies and target household subsidies 

1.3.1 Number (and percentage) of GOU-regulated 
utility companies that apply cost-reflective, 
incentive-based tariff(s) as a result of USG 
assistance 

Unit: Number of companies  

Sources: NCCSMR, regulated utilities, associations 
of utilities, municipalities, Implementing partners 

Annually 0 0 0 10 90 100 

Definition: Number of regulated utilities that applied cost-reflective methodology with incentive towards EE investments  

Justification: Indicator of introduction of cost-reflective tariffs that lead to EE investments in municipal utilities 

Disaggregated By: Geographic unit 

1.3.2 Percentage of Ukraine consumers served by 
GOU-regulated utility companies that apply 
cost-reflective, incentive-based tariff(s) as a 
result of USG assistance 

Unit: Percentage 

Sources: NCCSMR, regulated utilities, associations 
of utilities, municipalities, Implementing partners 

Annually 0 0 0 2 18 20 

Definition: Percentage of consumers served by regulated utilities that apply new cost reflective incentive based tariff methodology  

Justification: Indicator of introduction of cost-reflective tariffs that lead to better service to end-consumers 

Disaggregated By: Geographic unit 

Intermediate result (outcome) 1.3.2.1 Improved capacity of the Regulator and utilities on developing and using incentive tariffs and benchmarking methodologies   

1.3.2.1.1 Energy market Regulator’s capacity as a 
result of USG assistance 

Unit: Process indicator (S1-S4) 

Sources: NCCSMR; Municipal utilities; 
Implementing partners 

Semi-
annually 

0 S1/S2 S2/S3 S3 S4 S4 

Definition: National Regulator for Housing and Communal Services improved its capacity to regulate utilities in accordance with the best international practices. Process indicator: S1 – OCA 
conducted to identify areas for improvement; S2 – Capacity Building Plan prepared and implemented; S3 – Regulatory Information Management System developed and operational; S4 – International 
Best practices transferred and used 

Justification: Indicator of capacity building for NCCSMR. Measures progress of improved regulatory capacity to support market reform 

Disaggregated By: N/A 

1.3.2.1.2 Transparent incentive based tariffs 
methodologies developed and approved by 
National Regulator 

Unit: Process indicator (S1-S4) 

Sources: NCCSMR; Municipal utilities; 
Implementing partners  

Semi-
annually 

0 S1/S2 S2 S3 S4 S4 

Definition: Methodologies for cost-recovery incentive tariffs developed with assistance of USG programs. Capacity built for the Regulator, its regional offices and municipal utilities to use them. 
Process indicator: S1 – Methodologies developed and approved; S2 – Training and capacity building seminars provided; S3 - Methodologies tested on pilot utilities; S4 – Enforcement started 

Justification: Indicator of introduction and capacity building on new tariff and benchmarking methodologies needed to improve financial and operation performance of municipal utilities 
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No. Key Performance Indicator 
Unit of Measurement and 

Data Source 

Collection 
and 

Reporting 
Frequency 

Targets 

Base line Year 1 Year 2 Year 3 Year 4 Total 

Disaggregated: N/A 

Intermediate result (outcome) 1.3.2.2 Adverse effect of tariff increases on vulnerable population is mitigated 

1.3.2.2 Number of people that benefit from 
strengthened social policy and improved 
subsidies system (direct, means tested, 
monetized) 

Unit: Number of people 

Sources: Implementing partners; Ministry of Labor; 
State Statistics Agency; Municipalities 

Semi-
annually 

0 5,000 10,000 20,000 25,000 60,000 

Definition: Number of people in the cities involved in improved social safety-net protection program developed with USG assistance 

Justification: Indicator of improvement of subsidies system needed for enforcement of cost-recovery tariffs 

Disaggregated By: Geographic unit; gender 

Sub-objective 1.4 GOU applies modern EE standards 

1.4 Number of EE and CE standards developed 
and approved by the GOU as a results of 
USG assistance 

Unit: Number of documents 

Sources: Implementing partners; MinRegion; 
MinEconomy; SAEE; professional associations 

Semi-
annually 

0 2 2 2 0 6 

Definition: Number of EE and CE standards prepared and approved with USG assistance  

Justification: Indicator of improvement of energy standards in accordance with requirements of Energy Community  

Disaggregated By: N/A 

Objective 2.0: Increased Energy Efficiency 

2.0 Energy saved as a result of USG assistance2 

 

Unit: Million Cubic Meters of gas 

Sources: Implementing partners; GOU entities; 
Municipalities; private partners; utilities; IFIs; 
commercial banks 

Annually 0 0 70 83 113 266 

Definition: Measures the amount of energy saved through efficiency or substitution measures indicated in SEAPs , LEDS-REDS sectorial strategies and implemented with USG assistance. It takes 
into account total savings over a five-year long project life. 

Justification: Indicator of energy saved from implementation of policy and project measures. 

Disaggregated By:  Geographic unit 

Sub-objective 2.1  Increased access to CE production and EE improvement services 

2..1 Number of CE/EE improvement projects 
prepared and implemented as a result of 
USG assistance 

Unit: Number of projects 

Sources: Implementing partners; Energy 
companies / utilities; Municipalities, MinRegion, 
IFIs, commercial banks and private investors 

Annually 0 0 6 5 4 15 

Definition: Number of CE/EE projects prepared for IFIs, commercial banks, or private sector investments by project experts, including feasibility studies, business plans, technical specifications, 
tender documents 

Justification: Indicator that municipalities and utilities are moving forward productively in preparation of investment proposals and securing funding for making CE/EE improvements 

Disaggregated By: Geographic unit 

Intermediate result (outcome) 2.1.1 Sustainable energy planning and energy management introduced 

2.1.1.1 Number of low emissions development 
strategies developed as a result of USG 
assistance (LEDS, SEAP, other) 

Unit: Number of plans 

Sources: Implementing partners; Energy 

Semi-
annually 

0 6 5 4 0 15 

                                                   

2
 Indicator targets for Energy Saved use economic and energy price assumptions. If economic situation changes dramatically (more than 20% i.e. currency exchange rate), we will 

recommend revision of the proposed targets for this indicator. 
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No. Key Performance Indicator 
Unit of Measurement and 

Data Source 

Collection 
and 

Reporting 
Frequency 

Targets 

Base line Year 1 Year 2 Year 3 Year 4 Total 

companies / utilities; Municipalities 

Definition: Number of strategic action energy plans developed, completed and presented for approval in 15 cities (in accordance with Covenant of Mayors requirements) with project assistance. 

Justification: Indicator that selected municipalities are taking productive steps toward developing and implementing a long-term, economically efficient, and environmentally sustainable energy 
strategy, using where possible renewable energy sources. 

Disaggregated By: Geographic unit 

2.1.1.2 Number of cities involved in energy 
management as a result of USG assistance 

Unit: Number of cities 

Sources: Implementing partners; Municipalities and 
utilities 

Semi-
annually 

0 6 5 4 0 15 

Definition: Number of cities that developed and approved energy management systems based on ISO 50001.   

Justification: Indicator of energy  management systems in the cities to sustain municipal energy reforms 

Disaggregated By:  Geographic unit 

Sub-objective 2.2 Expanded opportunities for training in CE/EE 

2.2 Person hours of training completed in 
technical energy fields supported by USG 
assistance 

Unit: Number of persons-hours in training.  

Sources: Implementing partners; GOU entities; 
Municipalities; Industry professionals and their 
associations 

Annually 0 3,680 3,200 2,400 1,280 10,560 

Definition: This indicator uses the following equation (number of trainings x number of persons x number of hours)  to express the number of USG-supported training hours that were completed by 
training participants 

Justification: This is standard indicator 4.4.1-34. Indicator of capacity building to ensure future ability to reform and sustain the sector reforms. 

Disaggregated By: Type of person trained; type of training provided; gender 

Intermediate result (outcome) 2.2.1 Local capacity to implement CE/EE initiatives through direct donor awards is improved 

2.2.1 Number of local organizations engaged in 
capacity building to prepare for receiving 
direct donor assistance 

Unit: Number of organizations 

Sources: Implementing partners; Municipalities; 
NGOs, Industry professionals associations 

Semi-
annually 

0 3 2 0 0 5 

Definition: Number of local NGOs and professional associations involved in training on improved organizational, financial management, HR, and technical capacity to be qualified for USAID and other 
donor funding 

Justification: Indicator of capacity building for local NGOs and professional associations to ensure future ability to reform and sustain the sector reforms. 

Disaggregated By: Geographic unit 

Sub-objective 2.3 Increased public appreciation of EE benefits 

2.3 Public acceptance of energy efficiency and 
clean energy measures as a result of USG 
assistance 

Unit of Measure: Percentage of people  

Sources: Implementing partners; Municipalities; 
Industry professionals associations and CSOs; 
utilities; HOAs associations and Resource Centers 

Annually 0 5 10 10 25 50 

Definition: Percentage of people surveyed who express support of a shift to energy efficiency and clean energy measures 

Justification: Indicator of how USG assistance improved public awareness and support to municipal energy efficiency and clean energy measures in 15 partner cities 

Disaggregated By: Geographic unit; Gender 

Intermediate result (outcome) 2.3.1 Targeted outreach campaign prepared and implemented 

2.3.1 Number of events undertaken to promote Unit: Number of events Semi- 0 8 7 7 8 30 
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No. Key Performance Indicator 
Unit of Measurement and 

Data Source 

Collection 
and 

Reporting 
Frequency 

Targets 

Base line Year 1 Year 2 Year 3 Year 4 Total 

energy-efficient reforms and institutionalize a 
public participation process 

 

Sources: Implementing partners; Professional 
associations; Municipalities; GOU entities 

annually 

Definition: Number of public events undertaken to promote energy-efficient reforms and institutionalize public participation processes. Includes public opinion surveys, conferences, round tables, 
high-level discussions, public hearings, public city councils, hearings and public information campaign activities 

Justification: Indicator of how USG assistance support public events needed for official and public acceptance for municipal energy  reform, i.e. CE/EE plans, programs, and projects cities 

Disaggregated By: Geographic unit 

Objective 3.0: More Private Investment in Energy Sector 

3.0 Amount of investment leveraged in U.S. 
dollars, from private and public sources, for 
climate change as a result of USG 
assistance  

Unit: Millions of US Dollars 

Sources: Implementing partners; Energy 
companies / utilities; investors; banks; IFIs; 
commercial banks 

Annually 0 0 55 65 80 200 

Definition: Funding leveraged, as a result of USAID assistance, for climate change programs, that support actions, activities, projects or programs that reduce or sequester GHGs or increase 
capacity to adapt to the impacts of climate variability and change. Funding may be leveraged from the public sector (e.g., other donors) or private sector financing (e.g., corporate investments) and 
must be additional to USG funds invested in a program and must advance the objectives established by the USG-supported program. Leveraged funds can include funding transferred to a common 
funding instrument, delivered in parallel or provided in-kind.  

Justification: This is standard indicator 4.8.2-10. USG funds are intended to be catalytic and to have sustainable benefits. Sustained private investment is a positive indicator of a supportive enabling 
environment. 

Disaggregated By: Geographic unit; Investment / Lending source 

Sub-objective 3.1 Reduced GHG emissions 

3.1 Quantity of greenhouse gas emissions 
reduced or sequestered as a result of USG 
assistance in energy, industry, urban, and or 
transport sectors 3 

Unit: thousand metric tons CO2 equivalent  

Sources: Implementing partners; Municipal utilities; 
Municipalities; Energy service companies 

Annually 0 0 132 157 214 503 

Definition: This indicator reports the quantity of greenhouse gas (GHG) emissions, estimated in metric tons of CO2-equivalent, reduced, sequestered, and/or avoided, as a result of USG activities, as 
compared to a baseline level of GHG emissions.  

Justification: This is mandatory standard indicator 4.8-7. Indicator of GHG emission reduction resulting from all project activities 

Disaggregated By: N/A 

Intermediate result (outcome) 3.1.1 Based on improved GHG accounting, mitigation actions developed 

3.1.1.1 National Inventory System functioning in 
accordance with latest IPCC requirements 

Unit: Process indicator (S1-S4) 

Sources: Implementing partners; SAEI; 
MinEcology 

Semi-
annually 

0 S1 S2 S3 S4 S4 

Definition: National Inventory System enhanced according to international best practices (IPCC requirements) with expansion to forecasting use and local customization, and deployed. 

Justification: Proper accounting of GHG is a basis for GHG planning and mitigation. Process indicator: S1 – Gap analysis conducted; S2 – Recommendations prepared; S3 – Enhancement 
measures developed; S4 – Implementation started 

Disaggregated By: N/A 

3.1.1.2 Number of climate change mitigation tools, 
technologies and methodologies developed 

Unit: Number of tools 

Sources: Ministry of Energy; MinRegion; Ministry 

Semi-
annually 

0 0 2 4 4 10 

                                                   

3
 Indicator targets for Quantity of GHG Emissions use economic and energy price assumptions. If economic situation changes dramatically (more than 20% i.e. currency exchange rate), 

we will recommend revision of the proposed targets for this indicator. 
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No. Key Performance Indicator 
Unit of Measurement and 

Data Source 

Collection 
and 

Reporting 
Frequency 

Targets 

Base line Year 1 Year 2 Year 3 Year 4 Total 

and adopted as a result of USG assistance of Environment; Ministry of Economy; 
municipalities and utilities; SAEE; SAEI; 
Implementing partners 

Definition: Number of methodologies, technologies and tools developed to support CO2 emission reduction plans and LEDS-REDS implementation 

Justification: Indicator of development of enabling tools (i.e. methodologies and technologies) for implementation of LEDS-REDS at both national and local levels 

Disaggregated By: Types of tools 

Sub-objective 3.2 Increased capacity to identify and use new  funding for increasing EE and CE production at the municipal level 

3.2.1 Number of CE/EE loans (except DCA) 
prepared and executed as a result of USG 
assistance 

Unit: Number of loans  

Sources: Implementing partners; IFIs, private 
investors, commercial banks 

Annually 0 0 2 2 2 6 

Definition: Number of loans for EE and CE projects prepared and executed with assistance of USG 

Justification: Indicator of attraction of commercial funding for CE and EE projects at the municipal level 

Disaggregated By: Geographic unit 

3.2.2 DCA utilization ratio including number of 
loans (for all DCA arrangements) 

Unit: Ratio of value of loans issued under guarantee 
to total value of guaranteed portfolio, in percentage 

Sources: Implementing partners; banks 

Annually 0 5 10 20 20 55 

Definition:  Measures utilization of DCA partial guarantee by the partner banks for financing of EE projects 

Justification: Indicator of utilization of DCA partial guarantee. Used for evaluation of efficiency of DCA program 

Disaggregated By:  Geographic unit 

Intermediate result 3.2.2.1 New financial mechanisms developed and implemented at the municipal level 

3.2.2.1 Number of financial mechanisms developed 
with USG assistance 

Unit: Number of mechanisms 

Sources: Implementing partners; ESCOs, private 
investors, municipalities 

Semi-
annually 

0 0 2 2 2 6 

Definition:  Number of new financial mechanisms prepared and used at the municipal level. It includes concept papers, due diligence documents, and agreements for ESCOs/EPCs, GDAs, PPPs, 
others for financing of CE/EE projects 

Justification: Indicator of extension of financial mechanisms for CE/EE projects Disaggregated By: Geographic unit; type of mechanisms 
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C.5 COSTS 

A summary of project expenditures versus funding is provided below. 

Activity: Ukraine Municipal Energy Reform (MER) 

Task Order: 9  

Task Order COR  Andriy Nesterenko/Maria Garastovskaya 

Start Date: 9/27/2013  

End Date: 9/29/2017  

Task Order ceiling price: $13,496,928  

Total Obligated toward ceiling: $7,000,000  

Task Order ceiling remaining: $6,496,928 Ceiling minus obligated 

Programmed $7,000,000  

Total disbursed (invoiced): $568,585 invoiced as of 03/31/2014 

Accruals (cumulative): $426,415 through 03/31/2014 

Pipeline balance: $6,005,000 Obligated funds minus Expended 

funds minus Accruals 

Un-programmed Funds: $0 Total Obligated minus Total 

Programmed 
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D. SCHEDULES 

During the second reporting period, MER Project made efforts to meet the Project Schedule described 
in the Work Plan (see ATTACHMENT 1 to this report). 

Most of Project technical activities and expected results for the Second Quarter were achieved. However, 
due to general political and economic crisis in the country, project schedule for some activities was 
delayed for one month. During implementation, the Project encountered several problems, described in 
Section E of this Second Quarterly Report. 
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E. PROBLEMS 

Administrative: 

During the reporting period, MERP made several requests to USAID and re-filed the forms to open a 
project web-site. However, so far USAID has not provided its approval for MERP web-site creation. 
This presents difficulty in publicizing activities and achievements of MERP, advertising position 
vacancies, tenders, RFPs, and related notices and articles.  Thus, it reduces the potential effectiveness 
and efficiency of USAID assistance to Ukraine. 

National level: 

During this reporting period, President Yanukovich snuck out of Ukraine in the middle of the night and 
therefore the Yanukovich government was dismissed and a new interim government was formed. 
Overall, it has had a positive effect of project activities and the reform agenda. However, the 
bureaucratic process of government change has affected the project schedule: all governmental working 
groups are under construction, Rada Committees were unable to review and approve any legislation 
during most of the reporting period. All this delayed Project legislative activities for at least one month. 

Local level:  

Due to the political crisis and social unrest, the cities were unable to respond to the Project city selection 
RFA in the planned time. The Project extended deadline for submission of applications by cities for two 
weeks. It affected the project schedule and the Introduction Seminar was shifted from the currently 
reported quarter to April 2014. 
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F. PLANS 

Under Activity 1, the following activities are planned for Quarter 3 of the Project: 

 Monitor, develop and promote changes to legislation on HOAs 

 Prepare draft standard on Energy Management and present it for consideration of SAEE WG 

 Draft first standard on energy audit based on EU norms 

 Assist the Commission in obtaining political approval of the GOU for enforcement of a Gradual 
Tariffs Increase Plan 

 Develop and test the service quality system that is linked with tariff setting process.  

 In coordination with WB social assistance team prepare proposals for changing current system 
of privileges and subsidies 

 Assist the Ministry of Social Policy on implementation of new social assistance system for low-
income consumers of communal services 

 Assist the Commission in preparing specifications and tender requirements for software 
development 

 Prepare report on the proposed system of service quality benchmarking and conduct fully 
inclusive workshops for NCCSMR staff on public rulemaking procedures for NCCSMR, utility 
companies, and customers to educate all stakeholders about customer service contracts and to 
finalize the language and clauses of the contracts. 

 Assisting the Commission in monitoring and data collection from utilities to ensure compliance 
of utilities with new regulatory principles and accurate data collection and reporting 

 Conduct training seminar for Commission regional offices on key functions; organization 
support; transparency; consumer protection; and assuring quality of municipal services 

 Conduct training seminar for MinRegion representatives on procedures of international 
procurement, monitoring  

 Provide assistance to employees of MinRegion and Project Implementation Units on issues of 
international procurement, procedures of preparation and approval of international projects, 
control of their implementation    

Under Activity 2, the following activities are planned for Quarter 3 of the Project: 

 Harmonize the input data, macroeconomic assumptions and forecast to the “MODEL” SEAP 
methodology and the TIMES-Ukraine national planning model 

 Transfer the Municipal Energy Information System to the cities and train city staffs on its use 
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 Prepare recommendations and provide assistance to selected cities with improving energy 
management and monitoring systems, including data collection and analysis, and methodologies 
for CO2 emission calculation. 

 Conduct energy audits in the cities to evaluate current baselines and estimate potential for 
EE/CE/GHG emission reduction projects for key municipal service areas 

 Compile a comprehensive database for each participating city, including characterizations of 
apartment and public buildings, their historical energy use, energy producers and their 
transmission systems 

 Provide methodological support to 5 Condominium Resource Centers established with USAID 
assistance to transform those Condominium Resource Centers into Clean Energy Advisory 
Centers and extend their consultancy focus. 

 Assist cities in identifying goals and preparing an energy management policy 

 Assist partner cities in preparing energy management documentation, procedures and tools 
(including IT tools) according to ISO 50001 requirements 

 Conduct training seminar for Bank Lviv to support use of DCA guarantee in the municipal 
sector for CE/EE projects 

 In cooperation with USAID, the Project experts will assist in conducting assessment and 
financial/creditworthiness analyses of potential borrowers and banks 

 Improve provisions of PPP law, preparation of legal and regulatory acts of local governments, 
draft agreements, instructions and methodology in this field 

 Provide PSAs materials to the Regional Consulting Centers and Regional Offices of the 
Association of Ukrainian Cities and Communities in order to target outreach 

Under Activity 3, the following activities are planned for Quarter 3 of the project: 

 Publicize capacity building opportunity and issue call for applications.  

 Develop a comprehensive list of capacities and qualities that the local partner should possess in 
order to qualify for receiving USAID award;  

 Analyze applications and conduct selection process of NGOs for capacity building activities.  

 Conduct Organizational Capacity Assessment (OCA) that will provide a baseline from which 
NGOs performance improvement will be measured and to define the capacities required to 
become eligible for direct USAID funding. This will include basic training needs analysis for 
NGOs’ personnel.  

 Development of capacity building and training plans for selected NGOs. Each plan will identify 
priority development actions in the following areas: 1) organizational capacity building; 2) 
technical skills and capacity improvement. 

Under Activity 4, the following activities are planned for Quarter 3 of the project: 

 Initiate and support Inter-Agency Committee meeting and include LEDS-REDS Work Plan in 
its agenda 
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 Developing and signing/approving cooperation Work Plan with State Environmental 
Investment Agency.    

 Assist State Environmental Investment Agency of Ukraine new management and participate in 
the draft laws working groups on MRV and Draft Law on State Climate Strategy  

 Working meetings and participation in the working groups of the Verkhovna Rada Committee 
on Environmental Policy and Use of Natural Resources related to climate change legislations    

 Conduct regular LEDS Donors Coordination meetings  

 Finalizing the LEDS Donors Activities Matrix  

 Approving National GHG Inventory System Enhancement Plan  
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ATTACHMENT 1  

During the reporting period the Project implementation was based on approved Municipal Energy 
Reform Project Work Plan for Project Year One, which is provided here as ATTACHMENT 1. 

The Work Plan covers all Activities and Tasks of the Project. The right hand column headed, 
“Milestones” lists all Project milestones scheduled to be accomplished in Year One. 

 

 

 

 



 

 

 

 

 

 

 

 

MUNICIPAL ENERGY REFORM PROJECT 

WORK PLAN FOR PROJECT YEAR ONE 

 

 

 

 

 

December 12, 2013 

This document was produced for review by the United States Agency for International Development.  

It was prepared by IRG. 

 



 

                                                                                                                                                 USAID MUNICIPAL ENERGY REFORM PROJECT – SECOND QUARTERLY REPORT      

40 

 

YEAR 1 WORK PLAN NARRATIVE 

OVERALL APPROACH 

The objective of the project is to enhance Ukraine’s energy security by implementing municipal energy reform with a focus on CE, EE, and GHG emissions 
reduction. The Year 1 project activities will build a basis for successful implementation of municipal energy reforms.  

Under Activity 1, our support to the GOU and the Rada will contribute to the legal and regulatory changes needed to succeed with reform measures and 
meet EU Energy Community Treaty requirements. We will establish advanced donor coordination protocol to ensure synergy of donors’ efforts in 
municipal energy reforms. 

Our legal experts from JurEnergo will conduct legal and regulatory assessments to identify progress of draft legislation/regulation developed by the GOU 
on municipal energy efficiency and renewable energy. Based on the results of the assessments, JurEnergo and IRG will develop legislation and other legal 
framework aspects to introduce Energy Performance in Buildings in accordance with EU Energy Performance of Buildings Directive (EPBD) 2, mandatory 
metering, EPC/ESCOs and other legislation to improve end-use energy efficiency and reduce GHG emissions.  

It is expected that MERP will assist MinRegion and State Agency for Energy Efficiency (SAEE) in developing two energy standards during the first project 
year: one on energy audit and another on energy management (based on ISO 50001). 

We will support the National Commission on Communal Services Market Regulation (NCCSMR) to introduce incentive tariff regulations. During the first 
year, our experts will work with NCCSMR on regulatory accounting and evaluation of assets of municipal utilities that are a pre-requisite for incentive 
regulation. Our experts will assist NCCSMR in design of software for tariff regulation and benchmarking of municipal utilities, design social safety nets that 
combine targeting of subsidies to conserve public funding, incorporate energy efficiency to contain consumption, and use means-testing and social surveys 
to ascertain ability and willingness to pay (as well as other critical consumer views). This work will be conducted in close coordination with SIDA/WB 
technical assistance project. 

Under Activity 2, the IRG team will introduce strategic energy action planning in compliance with European Covenant of Mayors (CoM). Our work in the 
cities will start with development of a cooperation strategy with IFIs. The city selection process will be conducted in close coordination with USAID. We 
will ensure that MERP partner cities are selected in accordance with IFIs lending strategies/portfolio. 

The MERP will use EnEffect MODEL planning methodology, which is recognized by CoM, for Sustainable Energy Action Plans (SEAPs). We will extend 
municipal energy information systems (MEIS) for CO2 inventory and development of emission reduction scenarios for the partner cities. Our experts will 
link the national level assumptions used by TIMES-Ukraine modeling with SEAPs. Also in Year 1, the Regional Training Centers (RTCs) established under 
MHRP will assist in SEAP preparation for 6 cities.  
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The MERP team will pursue traditional financing sources as well as carbon credit sales and EE investment/savings accounts to provide tailored financing 
for municipal infrastructure investments. Our team will establish close cooperation with IFIs to support their programs with cities. Our experts will assist 
cities/utilities in establishment of PIUs and preparation of tender documents/technical specifications in accordance with the best international practices. 

We will cooperate with commercial banks (starting with Bank Lviv that signed a DCA agreement with USAID in October 2013) and train them on CE/EE 
projects and use of USAID’s DCA Loan Guarantee. 

Education and outreach are critical to all tasks. From inception of the project, the MERP team will work to better inform all levels of society – from the 
GOU to the Rada, from energy professionals to consumers, from academia to the media. Our experts will create and deliver targeted messages to educate 
and advocate for reform in the selected municipalities. 

Activity 3 focuses on capacity building of NGOs and government entities to ensure sustainability of project results and meeting USAID Forward goals. The 
MERP team, in close coordination with USAID, will select candidates and implement Organizational Capacity Assessments (OCAs) for those organizations 
and for pre-selected local partners. We will train them in key areas identified in their OCAT to ensure they meet USAID eligibility criteria for direct awards.  

USAID initiated G2G cooperation in Ukraine. Based on the results of G2G feasibility study and USAID instructions, the MERP will select a government 
organization(s) for further capacity building and development of procedures for G2G grants. 

Activity 4 focuses on EC-LEDS to support GCC initiatives and GHG emissions reduction. The project experts will assist the GOU in meeting LEDS 
milestones such as establishment of interagency coordination unit on LEDS/REDS and developing Work Plan for LEDS/REDS implementation.  

Based on the achievement of these milestones, MERP will assist GOU working groups on LEDS/REDS. It is expected that during Year 1, IRG and sub-
contractor CCS will provide capacity building on LEDS/REDS for two sectors. Sub-contractor IEEC experts will work on improvement of the GHG 
National Inventory to ensure that it is functioning in accordance with IPCC requirements. Sub-contractor DWG will assist two sectorial working groups on 
the TIMES-Ukraine modeling tool that will be used for GHG emissions forecasting. We will coordinate our assistance with donors and establish a LEDS-
REDS web-portal. 

RESULTS, TARGETS, MILESTONES, AND DELIVERABLES  

Expected results are shown in the Performance Monitoring Plan. The MERP milestones and deliverables to be achieved through implementation of Year 1 
project activities are summarized in the Work Plan table, following this Narrative. The most critical milestones for Year 1 are:  

 Development of key CE/EE legislation and regulations consistent with the USAID Mission Country Strategy, GCC Indicators, and EU Energy 
Community Treaty 

 Development of local capacity (i.e., government, business, and NGOs) in accordance with new energy management standards 

 A robust energy planning (i.e., SEAPs) and modeling capability with implementation in 6 municipalities in Year 1  

 Supported provided to PIUs of IFIs projects  in 6 cities 

 A targeted outreach and public awareness program in 6 municipalities in Year 1 to support preparation of SEAPs and CE/EE investment projects 
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 Meeting two LEDS/REDS milestones: establishment of interagency coordination on LEDS/REDS and developing the Work Plan for 
LEDS/REDS 

 Improve GHG National Inventory  

 Capacity built on GHG planning (TIMES-Ukraine) and modeling capability with two GOU entities. 

TIMELINE  

MERP is a four-year contract that officially began on September 27, 2013. The timeline is presented in our Year 1 Gantt chart, found in this section 
following the Work Plan table, which delineates a timeline of activities, milestones, deliverables, and expected results. 
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MERP IN UKRAINE  

WORK PLAN FOR PROJECT YEAR  ONE   

 
 VER: 4 DECEMBER  12, 2013 

 

Inception and Mobilization Phase Activities  

Success of Inception and Mobilization Phase will be measured by fully operational Project able to perform Project Tasks and achieve required results 

Activities Lead Support Implementation 
Dates 

Outputs / Deliverables / Results Milestone / Comments 

Mobilization of project team: preparation of job 
responsibilities and agreements 

IRG Partners October 1-10, 
2013 

Start-up Project team fully engaged.   

Selection of the project office. Preparation and 
signature of lease agreement 

IRG Partners October 1-15, 
2013 

Office established  

Meetings with the partners and agreement on the 
terms of cooperation and work schedule 

IRG Partners October 1 – 15, 
2013 

Meetings conducted. MOUs and Support letters 
prepared.  

 

Updated work plan for Y1 and PMP prepared and 
submitted to USAID COR 

IRG Partners October 1 – 30, 
2013 

Draft WP and PMP submitted to USAID   

Project kick-off conference organized with the 
GOU representatives, cities, energy 
professionals, and NGOs 

IRG Partners November 1-15, 
2013 

Kick-off meeting conducted.   

Signature of MOUs  IRG Partners  November 1-30, 
2013 

MOUs signed and submitted to Ministry of Economy.  

Project registration IRG Partners December 1 – 
30, 2013 

Project is registered and operational  Project is fully 
operational 

 

Activity 1: Improve Clean Energy Regulatory And Legislative Enabling Environment 

Expected results: Critical reform legislation is developed and supported by key stakeholders; Overall clean energy enabling environment is improved; The National Utility 
Regulation Commission’s capacity for effective, transparent and socially-responsible regulation is improved; Cost-reflective, incentive-based tariff regulation is applied in 
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Ukraine; Adverse effect of tariff increases on vulnerable population is mitigated; Cost recovery ratio in heat tariffs is improved 

Task Activities Lead Support Implementation 
Dates 

Outcomes / Deliverables / Results Milestone / Comments 

Task 1.1 Developing Enabling Legislative 
and Policy Environment 

IRG Consultants, 
Partners 

Quarters 1, 2, 3, 4 Passage of key draft laws and sub-laws needed 
for MER implementation; Donor coordination 
platform improved and supportive to reforms 

Key legislation/regulations 
drafted and presented to key 
stakeholders 

Meeting Presidential Center of Economic 
Reforms to discuss establishment/upgrade of 
high-level GOU WG on municipal energy reform 

IRG MDI, 
JurEnergo 

October 15-30, 
2013 

Minutes of meetings; presentation materials; 
protocol with recommendations on upgrade of high-
level GOU WG related to municipal reform 

 

Assess current status of CE/EE legislation and 
prepare proposals to the GOU Annual Plans for 
legislation/regulation development 

IRG JurEnergo, 
MDI  

October 15-
December 30, 
2013 

Assessment report, proposals to the GOU Annual 
Plan 

 M1.1: Key Priority list 

of CE/EE legislation/ 

regulations 

established (based on 

the assessment 

results, MERP will 

define a priority list of 

legislation to be 

developed or 

amended) 

Establish and support mid-level experts group 
on development/improvement of specific bills 
(EE in Buildings, Metering, HOAs, ESCO/EPC, 
etc.) 

IRG MDI, 
JurEnergo, 
Donors, NGOs 

October 15, 2013 
–  January 30, 
2014 

List of experts for mid-level sub-groups; agenda and 
materials from expert groups’ meetings 

 

Meet donors and agree on coordination 
platform: new e-based coordination platform 
and secretariat  

IRG MDI, 
JurEnergo 

October 1, 2013 –  
January 30, 2014 

Established e-based/share-point platform to 
facilitate/manage coordination; minutes of donor 
meetings 

 M1.2: Advanced donor 

coordination 

established 

Prepare draft legislation/regulations and discuss 
them with key stakeholders 

IRG JurEnergo, 
MDI  

January 1, 2014 – 
May 30, 2014 

Draft legislation/regulations documents (such as EE 
in Buildings, Metering, HOAs, ESCO/EPC, etc); 
minutes of meetings with key stakeholders and 
donors 

 

Monitoring, developing and promoting changes 
to legislation on HOAs 

IRG MDI January 1, 2014 – 
July 30, 2014 

Monitoring reports, comments on draft laws and 
sub-laws on HOAs 

 

Organize presentations and public discussions 
of the draft legislation/regulations with industry 

IRG MDI, 
JurEnergo 

June 1, 2014 – 
September 30, 

Presentation materials; minutes of meetings; 
recommendations to the draft legislation/regulations 
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specialists, associations, and NGOs 2014 

Organize presentations and experts’ support to 
the Rada Committees  

IRG JurEnergo, 
MDI  

June 1, 2014 – 
September 30, 
2014 

Presentation materials; minutes of meetings; 
recommendations to the draft legislation/regulations 

 M 1.3: Key draft 

legislation/regulations 

developed 

Task 1.2 Supporting Energy Efficiency 
Standards 

IRG Consultants, 
Partners 

Quarters 1, 2, 3, 4 Preparation and passage of key standards; 
Improved capacity of GOU entities to develop 
and enforce new standards and norms 

First part of energy standards 
prepared and approved 

Establish WG with MinRegion and SAEE on 
development of energy standards 

IRG ENSI, SRIBC, 
JurEnergo 

October 15 – 
December 30, 
2013 

MinRegion/SAEE order on establishment of WG  

Review current status of implementation of 
National Plan for Energy Standards  

IRG ENSI, SRIBC, 
JurEnergo 

October 30, 2013 
– January 30, 
2014 

Agreed list of 6 standards to be developed with 
Project assistance 

 

Draft first  standard on energy audit based on 
EU norms  

IRG ENSI, SRIBC, 
JurEnergo 

January 1 – July 
30, 2014 

Draft Standard prepared and discussed with key 
stakeholders 

 

Conduct a gap analysis to compare ISO50001 
requirements with Ukrainian norms/practices on 
energy management 

IRG ENSI, STTAs January 1 – March 
30, 2014 

Gap Analysis with recommendations  

Prepare draft standard on Energy Management 
and will present it for consideration of SAEE 
WG 

IRG ENSI, STTAs April 1 – 
September 30, 
2014 

Draft standard on energy management  M 1.4: Energy Audit 

Standard and Energy 
Management Standard 
developed  

Task 1.3 Improving Tariff Setting IRG Consultants, 
Partners 

Quarters 1, 2, 3, 4 Approval of new incentive-based tariffs; 
Commission ensuring quality and accessibility 
of communal services for end users; Best 
practices Cost of Service concept and 
methodology introduced and implemented; 
eliminate inappropriate customer-class cross-
subsidies    

Establish pre-requisite basis 
for introduction of incentive 
based tariffs 

Establish on-going coordination with  SIDA/WB 
technical assistance project 

IRG MDI December 15, 
2013 – January 
30, 2014 

Coordination protocol developed and signed. 
Concrete coordination mechanisms are identified 
and agred uepon.   

 M 1.5: Donor 

coordination on tariff 

regulation established. 

(MERP Work plan 

activities of Task 1.3 

are coordinated and if 
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needed adjusted). 

Assist the Commission in obtaining political 
approval of the GOU for enforcement of a 
Gradual Tariffs Increase Plan 

IRG MDI, STTAs December 15, 
2013 – April 30, 
2014 

Support documents: assessment and cost benefit 
analysis 

 

Ongoing assistance to Commission with 
developing mechanisms on quality assurance in 
the new tariff model including identification of 
key quality indicators, the selection of which will 
be based on best international practice; 
accounting for foreign exchange risks in the 
tariff model (price of imported natural gas) etc.  

IRG MDI, STTAs January 1 – April 
30, 2014 

Report on quality assurance in the new tariff model 
including identification of key quality indicators, 
accounting for foreign exchange risks in the tariff 
model (price of imported natural gas). 

 

 

Develop and test the service quality system that 
is linked with tariff setting process. The service 
quality monitoring system will be developed to 
ensure national coverage with standardized 
approaches for conducting data gathering and 
processing.  

IRG MDI, STTAs March 1 – July 30, 
2014 

Quality system developed and tested in 5 pilot 
utilities 

 

Provide support in methodology development 
and improvement, which will include developing 
the methodology for regulatory assets 
evaluation and reflecting in utilities’ accounting 
and taxation systems. 

IRG MDI, STTAs February 1 – 
August 15, 2014 

Methodology for evaluation of assets developed  M 1.6: Assets 

evaluation 

methodology 

developed as 

prerequisite for RAB 

Provide support in development of a 
methodology for incorporation of social 
standards of service provision into the system of 
state regulation of prices, which will ensure 
social protection of low income households and 
vulnerable groups. 

IRG MDI, STTAs February 1 – 
August 30, 2014 

Methodology on social standards developed  

Extend RAB methodology to the production and 
distribution areas for all communal services 
regulated by the Commission 

IRG MDI, STTAs February 1 – 
September 30, 
2014 

Draft legal changes developed.  Draft methodology 
for production and distribution areas developed. 

 M 1.7: RAB 

methodology 

developed for all sub-

sectors 
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Participate in the GOU WGs to provide impact 
analysis and economic benefit analysis related 
to gradual introduction of cost-recovery tariffs to 
residential consumers 

IRG MDI, STTAs January 1 – April 
30, 2014 

Minutes of meetings, presentations, 
recommendations 

 

Evaluate risks while using stimulating methods 
of tariff regulation, and also in performance of 
cost benefit analysis 

IRG JurEnergo January 1 – May 
30, 2014 

Analytical Report, proposals to the GOU  

Organize educational and advocacy campaigns 
with civil society organizations on cost-recovery 
tariffs 

IRG MDI, OPORA February 1 – 
September 30, 
2014 

Public is well informed about the benefits of tariffs 
reforms: minutes of meetings, agenda of 
conferences, focus groups. 

 

Task 1.4 Improving Social Safety Net 
Policies 

IRG Consultants, 
Partners 

Quarters 1, 2, 3, 4 Better transparency of energy subsidies: 
direct/targeted/means-tested/monetized; Better 
protection for the poor and efficiency adoption 
among low-income end user 

Assistance provided to the 
GOU on new approach to the 
social safety nets 

Cooperate with the Presidential Center of 
Economic Reforms and GOU WGs to 
incorporate new regulation on social protection 
into Annual Plans of the Presidential Program of 
Economic Reforms 

IRG MDI, STTAs November 1 – 
December 30, 
2013 

Minutes of meetings, proposals for the GOU Annual 
Plan incorporated social protection issues 

 

Prepare an assessment on current status of 
GOU actions to incorporate MHRP 
recommendations on social safety nets 
improvements  

IRG MDI, STTAs January 1 – 
January 30, 2014 

Assessment Report with analysis of GOU actions to 
incorporate MHRP recommendations on social 
safety nets improvement. 

 

Cooperate with the WB social assistance team 
on coordinated strategy for improvement of 
social protection of low-income customers 

IRG MDI, STTAs January 1 – 
February 28, 2014 

Coordination strategy developed; minutes of 
meetings; analysis and proposals 

 

Work with the Ministry of Social Policy in order 
to get buy-in improvement of social safety nets 
for low-income consumers 

IRG MDI, STTAs February 1 – April 
30, 2014 

Minutes of meetings; MOU and Action Plan; 
proposals and recommendations on improvement of 
social safety nets 

 M 1.8: Priority list of 

legislation-regulations 

on improvement of 

social assistance 

agreed with GOU 

In coordination with WB social assistance team 
prepare proposals for changing current system 
of privileges  

IRG MDI, STTAs March 1 – August 
30, 2014 

Report with proposals/draft legislations on changes 
to the system of privileges 

 

In coordination with WB social assistance team IRG MDI, STTAs March 1 – August Report with proposals/draft legislations on  
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prepare proposals for improving current system 
of subsidies 

30, 2014 improvement of subsidies 

In coordination with NCCSMR, develop and 
prepare social and economic justification of the 
norms of consumption of communal services to 
support introduction of cost-recovery tariffs 

IRG MDI, STTAs April 1 – 
September 30, 
2014 

 Report on social and economic justification of the 
norms of consumption of communal services. 

 

Prepare proposals to the Ministry of Social 
Policy on institutionalizing MHRP experience in 
pilot cities on financing EE measures in low-
income families 

IRG MDI, STTAs May 1 – 
September 30, 
2014 

Report with proposals/ draft regulations for 
stimulating EE in low-income families 

 

Engage civil society organizations, such as 
OPORA and MAMA 86, to facilitate the 
consideration and movement of 
legislation/regulation through the Rada 

IRG MDI, OPORA, 
MAMA 86 

March 1 – 
September 30, 
2014 

Support organized for new social assistance 
system: presentations, round tables, focus groups 

 M 1.9: New approach 

for social protection of 

low-income 

consumers agreed 

with stakeholders 

Task 1.5 Regulatory Information System 
Development 

IRG Consultants, 
Partners 

Quarters 1, 2, 3, 4 Established and operational Regulatory 
Information Management System by Year 3 

System functionalities 
defined and procurement 
documents prepared 

Establish WG with the Commission on RIMS IRG MDI, STTAs December 15, 
2013 – January 
30, 2014 

WG and cooperation protocol established  

Review system requirements developed under 
MHRP: identifying key functionalities; system 
framework; a list of software or modules that 
shall be part of the system and their purpose 
and main functions 

IRG MDI, STTAs January 1 – March 
30, 2014 

Key system requirements agreed  

Develop detailed requirements for each module; 
and detailed requirements for hardware 

IRG MDI, STTAs January 1 – April 
30, 2014 

Detailed requirements developed and agreed  M1.10: System 

functionalities 

developed and agreed 

Assist the Commission in preparing 
specifications and tender requirements for 
software development 

IRG MDI, STTAs April 30, August 
30, 2014 

Specifications and tender requirements prepared  

Provide technical assistance for analysis of 
available options and technical solutions, 
developing a requirements list, and tendering 

IRG MDI, STTAs April 30 – 
September 30, 
2014 

Technical analysis conducted. Tender documents 
prepared 

 M 1.11: Tender 

documents prepared 

for both software and 
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hardware 

Task 1.6 Developing Utility Benchmarking IRG Consultants, 
Partners 

Quarters 1, 2, 3, 4 Validation of key performance indicators; 
Commission  able to objectively inform 
consumers of each utilities’ performance to 
ensure transparency and educate consumers; 
Commission be able to establish industry best 
average for municipal utilities and will introduce 
incentives/penalties  

Basis for uniform regulatory 
accounting and reporting 
developed 

Provide assistance and capacity building 
support to the Commission to develop 
standardized accounting and reporting 
procedures and forms and facilitate their use by 
all utilities 

IRG MDI, STTAs  January 1 – March 
30, 2014 

Documents with standardized accounting and 
reporting procedures and forms 

 

Assist the Commission in training seminars for  
nine  Regional Offices and utilities to build 
capacity  for applying new Regulatory 
Accounting Principles 

IRG MDI, STTAs January 1 – March 
30, 2014 

Training materials, presentations, list of participants, 
training organized and presented for utilities 

 M 1.12: New 

regulatory accounting 

principles taught to 

utilities  

Assist 10 pilot utilities in applying new 
accounting rules 

IRG MDI, STTAs January 1 – May 
30, 2014 

Memos, notes, recommendations of consultants  M 1.13: 10 utilities 

trained to properly 

implement accounting 

rules 

Develop a methodology for conducting 
benchmarking for identification of quality of 
utility supply services that are provided by DH 
utilities and associated penalties and bonuses 
system based on the quality provided. 

IRG MDI, STTAs February 1 – June 
30, 2014 

Recommendations on the choice of methods 
(combination of methods) and parameters that have 
to be used for conducting benchmarking.  

 

Training seminars for the Commission and its 
nine  Regional Offices to build capacity of 
utilities for reporting benchmarking indicators 
and related data 

IRG MDI, STTAs March 1 – July 30, 
2014 

Training materials, presentations, list of participants, 
training organized and presented for utilities 

 

Conduct calculations for defining the quality of 
heat services using the data, which will be 
provided by NCCSMR or pilot utilities.  

IRG MDI, STTAs  March 1 – July 
30, 2014 

Report on lessons learnt from performing 
calculations for defining the quality of services using 
the data, which will be provided by the national 
regulator and pilot utilities. 
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Prepare report on the proposed system of 
service quality benchmarking and conduct fully 
inclusive workshops for NCCSMR staff on 
public rulemaking procedures for NCCSMR, 
utility companies, and customers to educate all 
stakeholders about customer service contracts 
and to finalize the language and clauses of the 
contracts.  

IRG MDI, STTAs March 1 – August 
30, 2014 

Report on system of benchmarking and its 
presentation to stakeholders 

 

Assisting the Commission in monitoring and 
data collection from utilities to ensure 
compliance of utilities with new regulatory 
principles and accurate data collection and 
reporting 

IRG MDI, STTAs March 1 – 
September 30, 
2014 

Monitoring reports, analysis of data, 
recommendations 

 M 1.14: New 

regulatory 

benchmarking system 

developed  

Task 1.7 Capacity Building IRG Consultants, 
Partners 

Quarters 1, 2, 3, 4 High regulatory standards of the Commission 
developed;  'case-study' curriculum developed, 
as well as Commission training of utility staffs; 
support documents to be used by MinRegion for 
supervision of IFI investments in CE/EE projects 

Commission improved 
internal capacity and 
established international 
contacts; MinRegion 
improved ability to manage 
international projects 

Assess Training needs of the Commission Head 
Quarter and 9 regional offices 

IRG MDI, STTAs November 1, 2013 
– January 30, 
2014 

Memo on training needs   

Agree with the Commission on the areas of 
capacity building for regional offices  

IRG MDI, STTAs January 1 – 
February 20, 2014 

List of areas for capacity building of the Commission 
and its regional offices 

 M 1.15: Basic training 

needs for the 

Commission 

determined (Based on 

the outcome of this  

the training curriculum  

will be  developed) 

Prepare training curriculum for capacity building 
seminars to the Commission and its regional 
offices 

IRG MDI, STTAs February 20 – 
April 30, 2014 

Training curriculum prepared   

Conduct 2 training seminars for regional offices 
on key functions; organization support; 
transparency; consumer protection; and 
assuring quality of municipal services  

IRG MDI, STTAs May 1 – July 30, 
2014 

Training materials; presentations, and 
recommendations 

 M 1.16: Capacity of 

regional offices 

improved 

Assess Training needs of the MinRegion and IRG JurEnergo, November 1, 2013 Memo on training needs   
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Project Implementation Units on capacity 
building for management of international energy 
efficiency projects financed by IFIs 

STTAs – January 30, 
2014 

Agree with the MinRegion on the areas of 
capacity building for management of 
international energy efficiency projects  

IRG JurEnergo, 
STTAs 

January 1 – 
February 20, 2014 

List of areas for capacity building of the MinRegion 
and PIUs 

 M 1.17: Basic training 

needs for the 

MinRegion determined 

(Based on the 

outcome of this  the 

training curriculum  will 

be  developed) 

Prepare training curriculum for capacity building 
seminars of the MinRegion and PIUs 

IRG JurEnergo, 
STTAs 

February 20 – 
April 30, 2014 

Training curriculum prepared  

Conduct 2 training seminars for MinRegion 
representatives on procedures of international 
procurement, monitoring etc 

IRG JurEnergo May 1 – July 30, 
2014 

Training materials; presentations, and 
recommendations 

 M 1.18: Capacity of 

MinRegion improved 

Provide assistance to employees of MinRegion 
and Project Implementation Units on issues of 
international procurement, procedures of 
preparation and approval of international 
projects, control of their implementation    

IRG JurEnergo, 
STTAs 

May 1 – 
September 30, 
2014 

Memo with recommendations  

Assist the Commission to participate as an 
associate member in international associations 
of regulators (ERRA – European dimension and 
NARUC world dimension) 

IRG ERRA, NARUC May 1 – 
September 30, 
2014 

Contacts established; membership ensured; support 
to participation provided 

 M 1.19: Commission 

integrated in 

international 

cooperation with 

NARUC/ERRA 

 

Activity 2: Promote Investment In Clean Energy Technologies And Applications 

Expected results: Local governments’ capacity to develop and implement low emission development plans enhanced; Municipal managers access financial resources to 
implement clean energy and energy savings projects; Municipal capacity to develop and implement clean energy investment project is improved; USAID clean energy funding 
is leveraged at least 1:20 by other donors, government entities and private investors; GHG emissions decrease (per year and projected from baseline) as a result of USG- 
assisted clean energy projects 

Task Activities Lead Support Completion 
Dates 

Outcomes / Deliverables / Results Milestone / Comments 

Task 2.1 Developing cooperation strategies IRG Consultants, 
Partners 

Quarters 1, 2, 
3, 4 

Selection methodology developed and approved 
by USAID/IFIs; MOUs signed with eight 'quick 
start' municipalities to participate in MERP; MOUs 
signed with seven additional municipalities to 

Selection of cities conducted. 
IFIs buy-in to the selection 
process. 
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participate in MERP; IFIs concur that they are 
ready to invest in projects in those cities 

Conduct assessment of all current IFI 
programs/investments in municipalities and 
municipal utilities 

IRG MDI October 15 – 
December 30, 
2013 

Assessment report on IFIs programs  

Evaluate performance of MHR Project 
municipalities with respect to implementation of 
their MEPs 

IRG RTCs October 20, 
2013 – January 
30, 2014 

Assessment report on MHRP cities  

Review and update MHR Project city selection 
criteria/strategy 

IRG EnEffect, AUC November 1, 
2013 – January 
15, 2014 

Updated selection criteria/strategy;   

Coordinate with IFIs selection strategy to ensure 
their buy-in to the selection process and 
willingness to invest 

IRG EnEffect November 1, 
2013 – January 
20, 2014  

Concurrence of IFIs  and concurrence of USAID  M 2.1: Coordination 

strategy for cities 

selection developed 

Conduct selection of the  'quick start' group of six 
cities   

IRG EnEffect, AUC January 1 – 30, 
2014 

Selection memo submitted to USAID   

Prepare MOUs with the selected cities with clear 
definitions of roles and responsibilities 

IRG EnEffect February 1 – 
February 15, 
2014 

MOUs prepared and signed  M 2.2: Cities and IFIs 

engaged in 

cooperation 

Task 2.2 Assisting Municipalities with 
Planning, Preparing and Financing for Clean 
Energy Projects 

IRG Consultants, 
Partners 

Quarters 1, 2, 
3, 4 

Assist cities in development of 15 SEAPs and 
energy management systems; Leverage project 
funds by 1:20 ratio; attract IFIs financing (at least 
USD 200 million); building additional Ukrainian 
expertise and experience in energy auditing, 
SEAP assistance, and related CE/EE skills; Build 
sustainable Ukrainian financial knowledge and 
expertise through practical training on 
preparation of pre-feasibility studies and 
business plans. 

Municipalities trained on 
SEAPs. SEAPs developed 
and implementation started. 
Capacity built on preparation 
of investments proposals 

Conduct needs assessment and consultations 
with the Covenant of Mayors and European 
Commission on SEAPs in Ukraine 

IRG EnEffect January 1 – 
February 20, 
2014 

Report on needs assessment. Cooperation protocol 
established. 

 M 2.3: SEAP needs in 

Ukraine identified  

Update SEAP methodology to Ukrainian 
conditions (based on MHRP MEP MODEL 
methodology) 

IRG EnEffect January 1 – 
February 20, 
2014 

Ukrainian SEAP manual developed  
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Organize introduction seminar on SEAPs 
(MODEL) for first group of selected cities 

IRG RTCs, EnEffect January 15 – 
February 28, 
2014 

Agenda, seminar materials, list of participants  

Assist cities in establishing City Advisory 
Committees and expert WGs for SEAPs 
development 

IRG RTCs, EnEffect January 15 – 
March 30, 2014 

Recommendations on Advisory Committee setup, 
minutes of meetings 

 

Harmonize the input data to the “MODEL” 
methodology, provide Ukraine-specific data from 
the TIMES-Ukraine national planning model 

IRG EnEffect, GWH January 15 – 
April 30, 2014 

Agreed list of assumptions for modeling at the local 
and national levels 

 

Transfer the Municipal Energy Information 
System to the cities and will train city staffs on its 
use 

IRG EnEffect, RTCs January 15 – 
April 30, 2014 

MEIS transferred to the cities and operational 
(including GHG emission reduction). 

 

Prepare recommendations and provide 
assistance to selected cities with improving 
energy management and monitoring systems, 
including data collection and analysis, and 
methodologies for CO2 emission calculation. 

IRG RTCs, EnEffect 

MDI 

January 15 – 
May 30, 2014 

Recommendations on improving energy management 
and monitoring systems, including data collection and 
analysis, and methodologies for CO2 emission 
calculation provided to selected cities 

 

Conduct energy audits in the cities to evaluate 
current baselines and estimate potential for 
EE/CE/GHG emission reduction projects for key 
municipal service areas 

IRG OptimEnergo, 
Arnika, RTCs 

January 15 –
August 30, 
2014 

Energy audits conducted. EA reports prepared. 
Baselines and energy efficiency opportunities defined 

 M 2.4: Energy audits 

conducted 

Compile a comprehensive database for each 
participating city, including characterizations of 
multi-dwelling and public buildings, their historical 
energy use, energy producers and their 
transmission systems 

IRG RTCs, EnEffect April 15 –
August 30, 
2014 

Data included in MEIS. Energy balances prepared.  

Prepare SEAPs and present to key stakeholders  IRG RTCs, EnEffect March 1 – 
September 30, 
2014 

SEAPs documents and attachments (i.e. investment 
programs) 

 M 2.5: SEAPs 

developed 

Engage local civil society organizations in SEAPs 
review and discussion 

IRG OPORA March 1 – 
September 30, 
2014 

Minutes of public meetings and discussions  

Provide methodological support to 5 
Condominium Resource Centers established 

IRG MDI March 15 – 
September 30, 

5 Condominium Resource Centers converted into  
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with USAID assistance to transfer those 
Condominium Resource Centers into Clean 
Energy Advisory Centers and extend their 
consultancy focus. 

2014 Clean Energy Resource Centers 

Assist in approval of SEAPs by the city councils IRG RTCs Year 2 Presentation materials  SEAPs approved for 

first group of cities 

Cooperate with IFIs identifying investments that 
are already underway or in the pipeline 

IRG  MDI January 15 – 
March 30, 2014 

Memo on IFIs priorities in each of the partner cities  

Provide assistance  and capacity building to PIUs 
on international procurement  

IRG OptimEnergo, 
ARNIKA 

March 1 – 
September 30, 
2014 

International procurement guidelines, capacity 
building materials 

 

Review, update and expand Project Proposal 
Manual, Solicitation Process and Documents 
necessary for attraction of investments from IFIs 
for CE/EE/GHG emissions reduction projects. 

IRG MDI June 30 – 
September 30, 
2014 

Project Proposal Manual, Solicitation Process and 
Documents necessary for attraction of investments 
from IFIs for CE/EE/GHG emissions reduction 
projects prepared 

 

Train cities on preparation of bankable 
investment proposals 

IRG MDI June 30 – 
September 30, 
2014 

Training materials, samples of investment proposals  

Task 2.3 Introduction of Energy Management 
Systems 

IRG Consultants, 
Partners 

Quarters 1, 2, 
3, 4 

Energy management systems established in 15 
partner cities based on ISO 50001 (5 started 
certification);  Energy management and 
monitoring approach generate 5% savings  

Basis for energy 
management system 
prepared in first group of 
cities 

Introductory training to partner cities on the 
energy management cycle and ISO50001 
requirements  

IRG OptimEnergo, 
Arnika 

January 15 – 
February 15, 
2014 

Training materials. Memo on ISO 50001 
requirements and its use by the cities  

 

Agree with the city management on development 
of energy management system 

IRG OptimEnergo, 
Arnika 

 February 1 – 
March 30 

Advisory Committee established. Energy 
management functions approved/budgeted by the city 
councils. 

 

Assist cities in identifying goals and preparing an 
energy management policy 

IRG OptimEnergo, 
Arnika 

January 15 – 
April 30, 2014 

Energy Management Policies prepared  

Assist partner cities in preparing energy 
management documentation, procedures and 
tools (including IT tools) according to ISO 50001 
requirements 

IRG OptimEnergo, 
Arnika 

March 1 – 
September 30, 
2014 

Energy management documentation prepared: 
procedures and tools in accordance with ISO 50001 
requirements 

 M 2.6: Energy 

Management 

procedures prepared 



 

                                                                                                                                           USAID MUNICIPAL ENERGY REFORM PROJECT – SECOND QUARTERLY REPORT      55 

Task 2.4 Development Credit Authority Loan 
Guarantee 

IRG Consultants, 
Partners 

Quarters 1, 2, 
3, 4 

Leverage local bank/lender financing; train at 
least five banks on the loan guarantee 
mechanism and at least two banks will participate 
in the program; Build sustainable Ukrainian 
financial knowledge and expertise through 
practical training on preparation of pre-feasibility 
studies and business plans 

Capacity built for local banks 
on potential DCAs 

Conduct assessments of local banks and on-
lending programs to identify local partners willing 
to use DCA Loan Guarantee 

IRG MDI  December 1, 
2013 – 
February 20, 
2014 

Assessment report presented to USAID  

Review Catalogs of Investment of CE/EE 
Projects (developed under MHRP) with 
description of potential borrowers’ legal and 
financial status and submit them to the selected 
banks 

IRG MDI, RTCs January 1 – 
March 30, 2014 

Catalogs of CE/EE projects with description of 
borrowers submitted to the selected banks 

 

Define assistance needs with Bank Lviv and 
agree on areas of cooperation 

IRG MDI January 15 – 
March 30, 2014 

Report with assistance needs  

Conduct training seminar for Bank Lviv to 
support use of DCA guarantee in the municipal 
sector for on CE/EE projects  

IRG MDI April 1 – June 
30, 2014 

Training materials, descriptions of CE/EE projects  M 2.7: Bank Lviv is 

well informed about 

CE/EE projects and 

borrowers risks 

In cooperation with USAID, the Project experts 
will assist in conducting risk assessment and 
financial/ creditworthiness analyses of potential 
borrowers and banks 

IRG MDI, E&Y May 1 – 
September 30, 
2014 

Risk assessment reports and creditworthiness 
analysis 

 

Conduct training seminar for new candidate 
banks (pre-selected for DCA) on CE/EE projects 
and utility operations 

IRG MDI July 1 – 
September 30, 
2014 

Training materials, descriptions of CE/EE projects  M 2.8: Banks have 

better understanding 

of CE/EE projects and 

benefits of DCA 

Task 2.5 Support Mechanisms that Mobilize 
Private Sector Investment 

IRG Consultants, 
Partners 

Quarters 1, 2, 
3, 4 

Draft law on ESCO/EPC approved by end of Year 
1; Two EPC contracts initiated with support of 
IFIs or private investors; three concepts on CE/EE 
projects developed and two procurements 
initiated; Three public participation discussions 
organized on PPPs  

Basis for private sector 
participation  in CE/EE 
established 
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Assist the GOU and Rada in approving a draft 
law on ESCO/EPC to reduce barriers to private 
investment in municipal CE/EE projects. 

IRG JurEnergo, 
Antika 

December 1, 
2013 – March 
30, 2014 

Analytical documents, advocacy and legal expertise 
to the GOU and Rada Committees 

 M 2.9: ESCO/EPC 

Legal basis improved 

Analyze legislative opportunities (as for today or 
if the legislation is adopted) for implementation of 
energy efficient projects  ESCO, EPC and other 
PPP forms)   

IRG JurEnergo   December 1, 
2013 – March 
30, 2014 

Analytical documents  

Improve provisions of PPP law, preparation of 
legal and regulatory acts of local governments, 
draft agreements, instructions and methodology 
in this field 

IRG JurEnergo   April 1 – June 
30, 2014 

Draft of legislation  M 2.10: PPP Legal 

basis improved 

Working with IFIs to determine loan requirements 
and working with international ESCOs to gauge 
their interest and requirements in engaging 
Ukrainian ESCOs 

IRG Consultants April 1 – June 
30, 2014 

Memo on IFIs loan requirements for ESCOs. Memo 
on international ESCOs interest and equity 
investment opportunities 

 

Develop individual financial models for the cities 
and conduct risk assessment to propose risk 
sharing strategies between public and private 
partners 

IRG Consultants May 1 – August 
30, 2014 

Financial models and risks assessment documents  

Provide comprehensive training to the 
municipalities on PPP tools to build municipality 
institutional capacity and support private sector 
financing in the cities 

IRG Consultants June 1 – 
September 30, 
2014 

Training materials on PPPs options  

Assist cities in identifying CE projects, listed in 
the SEAPs, which could potentially attract private 
sector participants to invest in PPP 

IRG RTCs August 30 – 
September 30, 
2014 

List of CE/EE projects for PPP opportunities  M 2.11: PPP 

opportunities identified 

Task 2.6 Preparation of Sustainable Energy 
Public Awareness Plan and Development of 
Related Materials 

IRG Consultants, 
Partners 

Quarters 1, 2, 
3, 4 

Public info campaigns in all 15 selected 
municipalities; Public and civil society support to 
CE/EE measures in the cities; Behavior change 
that supports energy conservation  

Baseline of public support 
defined. Public information 
campaign started for 
behavior change. 

Establish a Working Group on Communication 
Issues to design an information strategy for 
municipalities and develop a public outreach plan 
on the national level 

IRG MDI November 15, 
2013 – January 
15, 2014 

Working group established, meetings conducted  
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Develop Information Strategy for municipalities 
and targeted National Outreach plan 

IRG MDI January 15 – 
March 15, 2014 

Targeted draft strategy and plan developed  M 2.12: Information 

Strategy and local 

Information Plans 

developed 

Conduct focus groups to find local “stars” or 
prominent community activists who will help 
mobilize civil society support on Clean 
Energy/Energy Efficiency issues, particularly 
practical behavior change steps 

IRG MDI February 1 – 
April 30, 2014 

Focus groups documents, minutes of meetings, 
questionnaires 

 M 2.13: Focus groups 

conducted to define 

baseline knowledge on 

CE/EE in partner cities 

Support City Council Press Offices by offering 
training workshops and seminars plus one-on-
one information sessions with the project’s 
proven outreach staff 

IRG MDI February 1 – 
June 30, 2014 

Training materials and presentations  

Work with advertising agencies to develop 
design of PSAs and outreach materials 

IRG  January 1 – 
March 30 

Cooperation established, materials under 
development 

 

Provide PSAs materials to the Regional 
Consulting Centers and Regional Offices of the 
Association of Ukrainian Cities and Communities 
in order to target outreach 

IRG MDI April 1- April 
30, 2014 

PSAs materials  

Targeted public outreach events for local NGOs, 
interested associations and the general public 
will include municipal Energy Efficiency Day, 
contests on best practices or conservation tips 

IRG MDI, OPORA April 1 – July 
30, 2014 

Agenda and list of participants for public events, 
round tables, contests 

 

For the media, hold expert energy briefings 
followed by trainings on the range of story 
options, from finance to lifestyle 

IRG MDI May 1 – June 
30, 2014 

Training materials, briefing materials, press releases  

Targeted outreach to low-income residents and 
vulnerable groups, in support of Ukraine’s social 
safety net 

IRG OPORA, MDI June 1 – 
September 30, 
2014 

Targeted outreach materials on social protection and 
EE in low-income families 

 

 

Activity 3: Capacity Building and Dissemination 

Expected results: Energy audits, Municipal Energy Plans, and energy management and monitoring are national norms; GOU or local organization has the ability to further 
develop EE technical standards to meet international standards; Cooperation between municipal governments and the civil society sector is strengthened; Local capacity to 
implement CE initiatives through direct donor awards is improved; GOU systems to implement CE initiatives through G2G are improved 
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Task Activities Lead Support Completion 
Dates 

Outcomes / Deliverables / Results Milestone / Comments 

Task 3.1 Preparing a local non-governmental 
organization for a direct award from USAID 

IRG Consultants, 
Partners 

Quarters 1, 2, 
3, 4 

Five local NGOs are trained and their operations 
are improved; Two local NGOs will be eligible to 
receive direct awards from USAID by the end of 
Year 2 

5 NGOs selected for capacity 
building. Training provided. 

In consultation with USAID, develop selection 
criteria for local organizations to participate in 
capacity building processes for certification 
eligibility 

IRG STTAs January 1 – 
January 30, 
2014 

Selection criteria developed and agreed with USAID  

Identify candidates for certification eligibility 
media outreach on the project, networking, and 
targeted communications 

IRG STTAs January 1 – 
February 15, 
2014 

Minutes of meetings, outreach materials  

Organize and present a kickoff meeting for 
numerous local NGOs to provide information 
about this opportunity and will issue calls for 
applications 

IRG E&Y February 1 – 
15, 2014 

Kick-off meeting materials   

Analyze applications and conduct selection 
process 

IRG E&Y February 1 – 
February 28, 
2014 

5 NGOs selected for capacity building  M 3.1: Selection of 5 

NGOs conducted 

Conduct Organizational Capacity Assessment 
(OCA) that will provide a baseline from which 
their performance improvement can be 
measured 

IRG E&Y March 1 – April 
30, 2014 days 

OCA scorecard  M 3.2: OCA 

conducted. Training 

needs identified. 

Develop Capacity Building Plan for each of 
selected NGOs 

IRG STTAs April 1 – May 
30, 2014 

Capacity Building Plans developed  

Organize trainings on organizational capacity 
building (M&E, HR management, fundraising, 
financial management, strategic planning) 
 

IRG STTAs June 1- June 
30, 2014  

Training materials and documents on M&E, HR, 
strategic planning, fundraising 

 

Organize technical skills and capacity 
improvement (CE, EE, LEDS, strengthen civil 
society and local governance) 
 

IRG STTAs July 1 – August 
30, 2014 

Training materials on technical areas (CE/EE/LEDS), 
civil society and local governance 

 

Organize trainings on internal policies and 
procedures to meet USAID rules and regulations 

IRG STTAs June 1 – 
September 30, 
2014 

Training materials and samples of internal policies 
and USAID rules/regulations 

 M 3.3: Comprehensive 

training provided 
according to Capacity 
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Building Plans 

Task 3.2 Facilitating Government-to-
Government Assistance: preparing GOU 
institution(s) or local government(s) for a 
direct award from USAID 

IRG Consultants, 
Partners 

Quarters 1, 2, 
3, 4 

Three municipalities or one GOU Agency are 
meeting USAID criteria and will be eligible for a 
direct award from USAID (subject to USAID 
guidance on G2G) 

GOU Agencies selected. 
Capacity Building Plans 
prepared. 

Coordinate with USAID on feasibility of G2G 
including conducting necessary assessments as 
will be directed by COR 

IRG STTAs December 15, 
2013 – January 
30, 2014 

USAID assessment/guidance on feasibility of G2G  M 3.4: G2G feasibility 

defined; all following 

activities will be 

subject to revision 

based on the 

assessment 

Based on feasibility assessment prepare 
procedures for G2G implementation 

IRG Legal and 
budgetary 
experts (TBD) 

February 1 – 
March 30, 2014 

Draft procedures for G2G mechanism   

Conduct transparent selection process of 
municipalities and or the GOU Agencies 
(advertisement/ applications/review/selection) 

IRG STTAs April 1 – April 
30, 2014 

USAID approve selection criteria and process. 
Selection process documents. 

 

Prepare the short-list of pre-selected 
municipalities and/or GOU Agencies for 
participation in the capacity building exercise. 
Organize kick-off meeting. 

IRG STTAs May 1 – May 
30, 2014 

Short list established and approved by USAID. 
Materials of kick-off meeting. 

 M 3.5: Selection of 

GOU/local govt. 
organizations finalized 

Conduct OCA to benchmark current status and 
focus the development of organizational capacity 

IRG STTAs June 1 – July 
30, 2014 

OCA scorecard to evaluate progress and growth of 
capacity 

 

Develop Capacity Building Plan based on 
training needs identified in OCA 

IRG STTAs August 1 – 
September 30, 
2014 

Capacity Building Plan (s) developed  M 3.6: Capacity 

building plan 
developed 

 

Activity 4: Enhance Capacity for the GOU in Low Emission Development Strategies (EC LEDS) 

Expected results: LEDS/REDS milestones and benchmarks met. The GOU’s and other public and private stakeholders’ capacity to develop and implement low emission 
development strategies is increased 

Task Activities Lead Support Completion 
Dates 

Outcomes / Deliverables / Results Milestone / Comments 

Task 4.1 Strengthening institutional capacity 
in planning LEDS-REDS 

IRG Consultants, 
Partners 

Quarters 1, 2, 
3, 4 

National Inventory System enhanced according to 
international best practices and deployed; 

 LEDS/REDS Work Plan 
developed and coordination 
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Incorporation of LEDS-REDS into sectorial and 
local government strategies/action plans; Several 
GOU agencies able to use TIMES-MARKAL to 
develop GHG emission mitigation options; 
Institutional capacity of governments on 
LEDS/REDS improved – intra-government 
coordination established 

established. National 
Inventory System enhanced. 
LEDS/REDS strategies 
developed; modeling tools 
prepared and used by the 
GOU 

Assess all LEDS/REDS relevant strategies and 
policies including but not limited to National 
Action Plan on EE though 2020 and others with 
the view to enhance it 

IRG JurEnergo October 1 – 
November 30, 
2013 

List of all LEDS/REDS policies and strategies made 
and introductory meetings with relevant institutions 
made  

 

Identify potential stakeholders and their LEDS-
related needs and priorities including GOU 
agencies and international donor 

IRG JurEnergo November 1 –
December 30, 
2013 

List of stakeholders established. Their priorities 
defined. 

 

Establish cooperation with Ministry of Economy 
and USAID to define implementation priorities of 
EC LEDS MOU 

IRG JurEnergo November 1 – 
December 30, 
2013 

List of priorities for implementation of EC LEDS MOU 
identified 

 

Develop LEDS/REDS Implementation Work Plan 
together with Ministry of Economy and other 
relevant stakeholders 

IRG JurEnergo November 1 – 
December 30, 
2013 

MoU Implementation Work Plan drafted and accepted 
by Ministry of Economy  

 M 4.1: LEDS/REDS 

Work Plan drafted and 

accepted by Ministry of 

Economy (all further 

activities are subject to 

inclusion (or revision) 

in the LEDS/REDS WP 

with MinEconomy) 

Incorporate LEDS-REDS concept into GOU 
Annual 2014 Plan through the Presidential 
Center of Economic Reforms (champion of 
reforms 

IRG IEEC, 
JurEnergo 

November 1 – 
December 30, 
2013 

GOU Annual 2014 Plan incorporates  LEDS/REDS 
concept and/or elements  

On-going cooperation on LEDS-REDS concept 
established with Presidential Center of Economic 
Reforms  

 

Establish working inter-agency GOU coordination 
on LEDS/REDS and sub-groups at the 
department head level to facilitate deeper 
understanding and collaboration  on potential 
sectorial LEDS strategies and action plans 
development  

IRG IEEC, 
JurEnergo 

December 1, 
2013 – January 
30, 2014 

List of sub-groups; agenda; minutes of meetings; 
case-studies from other countries presented  

 M 4.2: LEDS/REDS 

inter-agency GOU 

coordination 

established 
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Identify all relevant state bodies and scientific 
institutions together with from National Center of 
GHG Inventories and State Environmental 
Investment Agency that are involved and/or 
ought to be involved in data collection, 
management, analysis, data storage and 
reporting of GHG emissions and adsorption  

IRG IEEC December 1, 
2013 – January 
30, 2014 

List of state bodies and scientific institutions involved 
in GHG National Inventory System as per 5th National 
Communication of Ukraine 

 

Conduct gap analysis of the National Inventory 
System in according to the latest IPCC Best 
Practices Guidelines and recent UNFCCC 
requirements 

IRG IEEC December 1, 
2013 – 
February 28, 
2014 

Gap Analysis Report  as per IPCC Best Practices 
Guidelines and Tier Level Reporting Requirements 

 

Develop and implement a National Inventory 
System Enhancement Plan 

IRG IEEC December 1, 
2013 – June 30, 
2014 

Draft National Inventory System Enhancement Plan; 
minutes of stakeholders meetings 

 M 4.3: National 

Inventory System 

enhanced. 

Build capacity of  GOU working sub-groups on 
LEDS/REDS 

IRG CCS, IEEC March 1 – July 
30, 2014 

Training seminars on LEDS/REDS process  

Strengthen institutional capacity at the Ministerial  
level (Ministry of Fuel and Energy, Ministry of 
Economy) to apply Ukraine-specific analytical 
tools TIMES-Ukraine for LEDS-REDS purposes 

IRG GWH, STTAs, 
Institute of 
Economics 

June 1 – 
September 30, 
2014 

Development of analytical tools based on specific 
requests from Ministries that will allow users to 
examine model run results; training materials; 
templates and manuals will be provided on how to 
use of the analytical tools TIMES-Ukraine 

 M 4.4: LEDS/REDS 

analytical tools applied 

by two GOU agencies 

Assist Ministry of Economy to apply UNIDO 
Green Industry Initiatives in emission sensitive 
sectors (e.g., metallurgical, cement, chemicals) 

IRG CCS, IEEC, 
JurEnergo 

June 1 – 
September 30, 
2014 

Specific examples of LEDS/REDS planning 
developed and presented as a part of Resource 
Efficient and Low Carbon Industrial Production 
Center activity to facilitate sectoral strategy 
development, draft regulations on industrial efficiency 
drafted  

 

Assist the Ministry of Fuel and Energy and other 
relevant bodies to fulfill timely the obligations 
under EU Energy Community Treaty 
requirements regarding implementation of the EU 
Directive 2001/80/EC on reduction of emissions 
by large combustion plants (LCP)  

IRG CCS, IEEC, 
JurEnergo 

June 1 – 
September 30, 
2014 

Working group established on ad hoc basis to set up 
on-going coordination between relevant state bodies 
and key private sector players.  Action Plan by 2018 
is drafted and introduced on inter-ministerial level  

LEDS/REDS component is analyzed and reflected   

 M 4.5: Road Map 

developed and LCP 

Directive focal point 

appointed  

Conduct a targeted public awareness campaign 
together with other donors and private sector 
participants to ensure buy-in and civil society 
support of LEDS/REDS 

IRG OPORA March 1 – 
September 30, 
2014 

Information materials, minutes of public meetings  
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Task 4.2  Implementing LEDS-REDS through 
support in developing and introducing clean 
energy technologies and energy services 

IRG Consultants, 
Partners 

Quarters 1, 2, 
3, 4 

LEDS/REDS legislation developed and approved 
(score card: at least five legal/regulatory acts); At 
least five CE/EE projects developed, financed, 
and beginning implementation with a total value 
of $10M 

LEDS/REDS legislation 
improved. CE/EE project 
identified. 

Identify and plan support GOU working groups 
and inter-ministerial committees for LEDS/REDS 
pieces of legislation and regulatory documents 
drafting  

IRG STTAs, 
JurEnergo 

January 1 – 
March 30, 2014 

List of all relevant WG and IMC developed ,on-going 
working relations established 

 M 4.6: Build up 

working relations with 
comprehensive and 
overarching approach  

Advise and support  executive state 
bodies/agencies and policy making officials on 
inclusion of climate change concept and clean 
energy into their leadership agendas, and 
process and policy options 

IRG CCS, STTAs February 1 – 
September 30, 
2014  

Assessments, analysis, agenda, minutes of meetings. 
On-going relations established   

 

Perform GAP-analysis of the European and 
Ukrainian legislation on issues of atmosphere 
emissions, provide recommendations on 
introducing the provisions of European legislation 
to Ukrainian legislation   

IRG JurEnergo February 1 – 
March 30, 2014 

Analytical report with recommendation for GOU  

Support GOU working groups for relevant 
legislation drafting for LEDS 

IRG STTAs, 
JurEnergo 

February 1 – 
April 30, 2014 

Analytical documents, draft regulation and legislation  

Provide support to the NERC in enhancement of 
Green Tariffs methodology and regulation to 
ensure competitive and fair market conditions for 
CE investments 

IRG MDI, 
JurEnergo. 
STTAs 

March 1 – 
August 30, 
2014 

Green Tariffs methodology improved  

Provide assistance to relevant bodies and 
institutions to enhance  the Ministry of Finance 
and other ministries to prepare budgetary 
programs with aims to streamline allocation of 
collected CO2environmental taxes into CE/EE 
projects   

IRG IBSER May 1 – August 
30, 2014 

Budgetary programs developed for better M&E of 
CE/EE projects 

 M 4.7: Budgetary 

programs prepared to 
allocate CO2 taxes for 
support 
implementation of 
LEDS/REDS. 

Prepare policies and programs for LEDS-REDS 
project specifications/guidelines and financing 
mechanisms 

IRG IEEC Year 2 Specifications and guidance for financing 
mechanisms 

 

Assist cities and utilities in preparing CE 
investment projects 

IRG IEEC Year 2 CE/EE project identified  
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Task 4.3 Developing  a  uniform  database  on  
LEDS-REDS  and  exchanging  experiences  
and  best practices with other countries 
participating in EC-LEDS 

IRG Consultants, 
Partners 

Quarters 1, 2, 
3, 4 

Uniform database established in accordance with 
international best practices; Ukraine integrated 
into international cooperation on LEDS-REDS 

Develop a basis for uniform 

database. 

Establish working sub-group on LEDS/REDS 
database development 

IRG STTAs, IEEC January 1 – 
March 30, 2014 

Working group established  

Design the web database and develop an SOW 
for the interactive website 

IRG STTAs, IEEC April1 – July 30, 
2014 

Design documents and SOW  M 4.8: Key design 

elements developed 
for data base 
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1 2 3 4 5 6 7 8 9 10 11 12

Mobilization of project team: preparation of job responsibilities and agreements

Selection of the project office. Preparation and signature of lease agreement

Meetings w ith the partners and agreement on the terms of cooperation and w ork schedule

Updated w ork plan for Year 1 and PMP prepared and submitted to USAID COR

Project kick-off conference organized w ith the GOU representativ es, cities, energy  professionals, NGOs, and 

Project registration in MinEconomy      • Project fully  operation

Meet Presidential Ctr Econ Reforms to discuss high lev el GOU WG on municipal energy  reform

Assess current status of CE/EE legislation; include LEDS in GOU Annual Plans for legislation dev elopment

Establish and support mid-lev el ex perts group on dev elopment/improv ement of specific bills 

Prepare draft legislation/regulations and discuss them w ith key  stakeholders

Organize presentations and ex perts' support to the Rada Committees, ensure public participation 

Upgrade donor coordination platform: new  e-portal and secretariat 

Establish WG w ith MinRegion and SAEE on dev elopment of energy  standards

Rev iew  current implementation status of National Plan for Energy  Standards 

Draft first standard on energy  aduit based on EU norms 

Conduct gap analy sis to compare ISO50001 requirements w ith Ukrainian norms on energy  management

Prepare draft standard on Energy  Management and present it for consideration of GOU WG

   Establish on-going coordination w ith  SIDA/WB technical assistance project

Assist NCCSMR in obtaining political approv al of the GOU for enforcement of a Gradual Tariffs Increase Plan

Assist NCCSMR on quality  assurance and quality  indicators for communal serv ices

Ex tend RAB methodology  to all communal serv ices regulated by  NCCSMR

Prov ide assistance on ev aluation of assets needed for introduction of RAB methodology

Organize educational and adv ocacy  campaigns w ith civ il society  organizations

Assist GOU WGs to incorporate new  social protection regs in Annual Plans of the Presidential Prgm of Econ 

Asessment on current status of GOU actions to incorporate MHRP recommendations on social safety  nets 

Cooperate w ith the WB on coordinated strategy  for improv ement of social protection of low -income customers

Work w ith the Ministry  of Social Policy  in order to to get buy -in improv ement of social safety  nets 

In coordination w ith WB prepare proposals for changing current sy stem of priv ileges and improv e subsidies

Prov ide analy tical assessments to determine social norms for consumption (to decrease priv ileges)

Engage CSOs to facilitate the consideration and mov ement of legislation/regulation through the Rada

• Best internatoional practices on subsidies prov ided that are direct, 

targeted, means-tested, and/or monetized 

• New  approach for social protection of low -income consumers agreed 

w ith stakeholders

Months

Expected Results for Year 1Activities and Subtasks

•  Key  Priority  list of CE/EE legislation/ regulations established;                                                                                         

• Adv anced donor coordination established                                                       

•  Preparation of 2 key  draft law s and adv anced donor coordination  in 

Year 1 

• Preparation and passage of key  standards on energy  management and 

energy  audit

Inception and Mobilization Phase 

Task 1.4 Improving Social Safety Net Policies

• Assets ev aluation methodology  dev eloped as prerequisite for RAB

• RAB methodology  dev eloped for all sub-sectors

Activity 1: Improve Clean Energy Regulatory and Legislative Enabling Environment

Task 1.1 Developing Enabling Legislative and Policy Environment

Task 1.2 Supporting Energy Efficiency Standards

Task 1.3 Improving Tariff Setting
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Establish WG w ith the NCCSMR on RIMS

Rev iew  sy stem requirements and functions

Dev elop detailed requirements for each module and detailed requirements for hardw are

Assist the NCCSMR in preparing specifications and tender documents for softw are dev elopment

TA and capacity  bldg for NCCSMR/utilities to dev elop and apply  standardized accounting and reporting 

Assist 10 pilot utilities in apply ing new  accounting rules

Dev elop a methodology  for conducting benchmarking for identification of quality  of utility  supply  serv ices

Train NCCSMR HQ and nine regional offices to build capacity  of utilities for reporting benchmarking indicators 

Assist NCCSMR on monitoring/ data collection from utilities to ensure compliance w ith new  regulation

Assess training needs and agree on training areas for NCCSMR HQ and nine regional offices

Conduct seminars for reg offs on key  functions; org sprt; transparency ; consumer protection; assuring 

Assess training needs and agree on training areas for MinRegion and PIUs

Conduct seminars for MinRegion and PIUs on management of international projects

Assist MinRegion and Project Implementation Units on international procurement procedures 

Assist NCCSMR to participate as an associate member in international associations of regulators

Conduct assessment and coordinate w ith IFI programs/inv estments in municipalities and municipal utilities

Ev aluate performance of MHRP municipalities w ith respect to implementation of their MEPs

Rev iew  and agree city  selection strategy  w ith IFIs and USAID

Conduct selection of the "quick start" group of 6 cities and sign MOUs

  Conduct needs assessment and consultations w ith the Cov enant of May ors and European Commission on 

Update SEAP methodology  to Ukrainian conditions (based on MHRP MEP MODEL methodology )

Organize introduction seminar on SEAPs (MODEL) for first group of selected cities

Assist cities in establishing City  Adv isory  Committees and ex pert WGs for SEAPs dev elopment

Harmonize "MODEL" methodology ; transfer MEIS to cities and prov ide data from national planning model

Conduct energy  audits to ev aluate baselines/est. potential for EE/CE/GHG emissions reduction for key  

Compile database for each city : apt. and public buildings, historical energy  use, energy  production, transport 

Assist PIUs to support IFIs loans

Prepare SEAPs and present to key  stakeholders 

Support Resource Centers to educate local civ il society  organizations in CE/EE

Task 2.1 Developing Cooperation Strategies

• Selection strategy  dev eloped and approv ed by  USAID/IFIs

• MOUs signed w ith 6 "quick start" cities to participate in MERP 

Activity 2: Promote Investment In Clean Energy Technologies And Applications

•  Sy stem functionalities dev eloped and agreed

• Tender documents prepared for both softw are and hardw are

Task 1.6 Developing Utility Benchmarking

Task 1.5 Regulatory Information System Development

• New  regulatory  accounting principles taught to utilities 

• Utilities trained to properly  implement accounting 

• New  regulatory  benchmarking sy stem dev eloped 

Task 1.7 Capacity Building

• Capacity  of NCCSMR and regional offices improv ed

• Capacity  of MinRegion improv ed                                                               

• Established international contacts w ith NARUC/ERRA

Task 2.2 Assisting Municipalities with Planning, Preparing, and Financing for Clean Energy Projects 

• Energy  audits and CO2 inv entories conducted in 6 cities; 

• 6 SEAPs dev eloped;                                                                               

• PIUs supported in partner cities
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Introductory  training to partner cities on the energy  management cy cle and ISO 50001 requirements 

Agree w ith the city  management on dev elopment of energy  management sy stem; assist in identify ing goals

Assist partner cities in preparing energy  management procedures and tools according to ISO 50001 

Conduct assessments of local banks and IFI programs to identify  local partners w illing to use DCA 

Conduct traiining seminar to Bank Lv iv  on CE/EE projects to support utilization of DCA

Conduct training seminar for candidate banks (pre-selected for DCA) on CE/EE projects and utility  operations

Assist the GOU/Rada in approv ing a draft law  on ESCO/EPC 

Dev elop ESCO models for cities and propose risk-sharing strategies betw een public and priv ate partners

Prov ide training to the municipalities on PPP tools and support priv ate sector financing in the cities

Assist cities in identify ing CE projects that could attract priv ate sector inv estments

    Dev elop Information Strategy  for municipalities and targeted National Outreach plan

Focus groups find local activ ists to mobilize civ il society  support for CE/EE issues, particularly  behav ior 

Prov ide PSAs; organize public outreach ev ents for local NGOs, interested associations, and the general 

Hold ex pert energy  briefings for media follow ed by  trainings on the range of story  options

Targeted outreach to low -income residents in support of Ukraine's social safety  net

In consultation w ith USAID, dev elop criteria and select local organizations to receiv e capacity  building

Cond Organizational Capacity  Assessment (OCA) to prov ide baseline for performance improv ement 

Dev elop Capacity  Building Plan for each selected NGO

Training on org cap (M&E, HR & fin mgmt, strat plng), tech skills (CE/EE, LEDS, stronger civ il society  and 

Trainings on internal policies and procedures to meet USAID rules and regulations

Coordinate w ith USAID on feasibility  of G2G

Based on feasibility  assessment prepare procedures for G2G implementation

Transparent selection of cities and or the GOU Agencies (adv ertisement/applications/rev iew /selection)

Short-list of pre-selected cities and/or GOU Agencies to participate in capacity  bldg ex ercise. Organize kick-off 

Conduct OCA to benchmark current status and focus the dev elopment of organizational capacity

Dev elop Capacity  Building Plan based on training needs identified in OCA

• ESCO/EPC Legal basis improv ed by  end of Year 1

• PPP Legal basis improv ed                                                                       

• PPP opportunities identified

Task 2.5 Support Mechanisms that Mobilize Private Sector Investment

Task 2.6 Preparation of Sustainable Energy Public Awareness Plan and Development of Related Materials

Task 2.3 Introduction of Energy Management Systems

Activity 3: Capacity Building and Dissemination

Task 3.1 Preparing a Local Non-Governmental Organization for a Direct Award from USAID

• G2G feasibility  defined and agreed by  USAID 

• Qualify ing GOU agencies and/or cities identified;                                                                        

•  OCA and Capacity  Building Plans prepared 

Task 2.4 Development Credit Authority Loan Guarantee

Task 3.2 Facilitating Government-to-Government Assistance: Preparing GOU Institution(s) or Local Government(s) for a Direct Award from USAID

• Bank Lv iv  is w ell informed about CE/EE projects and borrow ers;                                                                                    

•  Local banks trained on CE/EE;                                                                                  

• Local potential DCA partners identified 

• 4 local NGOs are trained and their operations are improv ed

• Energy  management sy stems training  and support prov ided to 6 

partner cities based on ISO 50001 in Year 1 

• Conduct public information campaigns in  6 selected municipalities in 

Year 1

• Ensure public and civ il society  support to CE/EE measures 
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Assess all LEDS/REDS relev ant strategies and policies

Dev elop LEDS/REDS Implementation Work Plan together w ith Ministry  of Economy

Incorporate LEDS-REDS elements in GOU Annual Plans

Establish w orking inter-agency  GOU coordination on LEDS/REDS and sub-groups

Conduct gap analy sis of the Sy stem and up-to-date UNFCCC requirements

Dev elop and implement a National Inv entory  Sy stem Enhancement Plan

Assist MinEconomy  to apply  UNIDO Green Production Initiativ e requirements in emission sensitiv e sectors 

Assist the MinEnergy  to fulfill EU Energy  Community  requirements on thermal pow er plants

Conduct targeted public aw areness campaign to ensure buy -in and civ il society  support of LEDS-REDS

Strengthen the national capacity  at the Ministry  lev el to use analy tical/modeling tools TIMES-Ukraine

Identify  and plan support GOU w orking groups and inter-ministerial committees for LEDS/REDS

Support  ex ecutiv e state bodies and policy  making officials on inclusion of CC concept and CE into their 

Assist the LEDS-REDS GOU w orking group w ith dev elopment of legal and regulatory  documents

Prov ide support to the NERC in enhancement of Green Tariffs methodology  and regulation 

Assist MinFinance to prepare budgetary  program to streamline collected env ironmental tax es into CE/EE 

Establish w orking group on LEDS-REDS database dev elopment

Design the w eb database and dev elop an SOW for the interactiv e w ebsite

Task 4.1 Strengthening Institutional Capacity in Planning LEDS-REDS

Task 4.2 Implementing LEDS-REDS through Support in Developing and Introducing Clean Energy Technologies and Energy Services

Task 4.3 Developing a Uniform Database on LEDS-REDS and Exchanging Experiences and Best Practices with Other Countries Participating in EC-LEDS

• Working group established and  best practices prov ided; 

• Key  design elements dev eloped

• Build up w orking relations w ith comprehensiv e and ov erarching 

approach ;      • Dev elop CE legislations/regulations;                                                             

• Budgetary  programs prepared to allocate CO2 tax es for support 

implementation of LEDS/REDS

Activity 4: Enhance Capacity for the GOU in Low Emission Development Strategies (EC LEDS)

• LEDS/REDS Work Plan drafted and accepted by  Ministry  of Economy ;                                                           

• LEDS/REDS analy tical tools applied by  tw o GOU agencies

• LEDS/REDS inter-agency  GOU coordination established

• National Inv entory  Sy stem enhanced

Deliv erablesMilestonesContinuous activ ity
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